



March 2, 1993

02/27/93 11:00 AM

Ms. Jennifer Eberle
Hazardous Materials Division
DEPARTMENT OF ENVIRONMENTAL HEALTH
80 Swan Way, Room 200
Oakland, California 94601

5008J1

**RE: Addendum for the Remediation Workplan
Dated February 10, 1993
Carnation Company Facility
1310 14th Street
Oakland, California**

Dear Ms. Eberle:


Pursuant to your telephone conversation on February 25, 1993, with Mr. Peter Frank from our Roseville office, **Park Environmental Corporation (Park)** is submitting the additional information requested by your office. Please find enclosed with this transmittal letter the Projected Schedule of Remedial Activities, the Approximate Vapor Extraction System Set-Up diagram, and the necessary signatures and professional stamp required for workplan approval.


Following your approval and acceptance of the VES workplan, **Park** will begin the construction and permitting process. Your prompt approval will also allow **Park** to meet the projected work schedule enclosed with this letter.


Should you have any questions regarding the site, please contact our Roseville office at (916) 784-7400.

Sincerely,

PARK ENVIRONMENTAL CORPORATION


Peter Frank
Project Geologist


Richard J. Zipp, R.G., C.E.G.
Principal Hydrogeologist



PF/RJZ:mjm


CC: Walter Carey,
Binayak Acharya,

Nestle USA, Inc.
Nestle USA, Inc.

**PROJECTED SCHEDULE OF REMEDIAL ACTIVITIES
CARNATION DAIRY FACILITY
1310 14TH STREET
OAKLAND, CALIFORNIA**


ACTIVITY	1993											1994					
	MAR	APR	MAY	JUNE	JULY	AUG	SEPT	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	
PERMITTING VES SYSTEM	■																
EQUIPMENT CONSTRUCTION	■																
INSTALL PIPING & HOOK UP EQUIPMENT			■														
BASE LINE SOURCE TESTING			■														
OPERATION & MAINTENANCE				■								■	■	■	■	■	■
VES QUARTERLY REPORTING					■			■			■			■			
PCB EVALUATION	■																
PCB WORK-PLAN PREPARATION		■															
PCB WORK INITIATION			■		?	?											

VES = VAPOR EXTRACTION SYSTEM







16TH STREET

CYPRESS STREET



LEGEND

-  MONITORING WELL
-  PRODUCT RECOVERY WELL
-  4" PVC PIPE MANIFOLD
-  2" FLEX LINE TO WELLS IN AREA AS NEEDED

THIS SHOWS ONLY A SMALL PORTION OF THE MONITORING WELLS AND PRODUCT RECOVERY WELLS ON SITE

**APPROXIMATE VES SET-UP
CARNATION CORPORATION
1310 14TH STREET
OAKLAND, CALIFORNIA
PROJECT # 5008-J2**
5008-J2-2

