

## Detterman, Mark, Env. Health

---

**From:** Detterman, Mark, Env. Health  
**Sent:** Friday, April 08, 2016 3:31 PM  
**To:** 'Westhoff, Brian'  
**Cc:** MacLeod, Carryl G; ACoulter@chevron.com  
**Subject:** RE: Chevron 97127-Mountain House Field Schedule - Extension Request

Hi Brian, Carryl, and Alexis,

Thanks for the update on the site. The request is reasonable. I've extended the CAP Addendum and Well Destruction Schedule until June 30<sup>th</sup> and have placed a note in my calendar in June to arrange a stakeholder meeting around July 14<sup>th</sup>.

In regards to the project proponents, I understand that an application for a waste water discharge variance has been submitted; however, is pending a review. I also do not recall that a water supply well installation schedule has been submitted.

*Mark Detterman*  
*Senior Hazardous Materials Specialist, PG, CEG*  
*Alameda County Department of Environmental Health*  
*1131 Harbor Bay Parkway*  
*Alameda, CA 94502*  
*Direct: 510.567.6876*  
*Fax: 510.337.9335*  
*Email: [mark.detterman@acgov.org](mailto:mark.detterman@acgov.org)*

*PDF copies of case files can be downloaded at:*

*<http://www.acgov.org/aceh/lop/ust.htm>*

---

**From:** Westhoff, Brian [<mailto:Brian.Westhoff@stantec.com>]  
**Sent:** Tuesday, April 05, 2016 4:08 PM  
**To:** Detterman, Mark, Env. Health  
**Cc:** MacLeod, Carryl G; [ACoulter@chevron.com](mailto:ACoulter@chevron.com)  
**Subject:** Chevron 97127-Mountain House Field Schedule - Extension Request

Hi Mark,

The yield test produced groundwater at an approximate rate of 4.7 gal/min. The groundwater generated during the yield test has been removed from the site. Based on our *Pilot Test Work Plan*, dated October 29, 2015, for high groundwater flow conditions, we are moving forward with an air sparge/soil vapor extraction pilot test and will be installing one air sparge well. Based on our January 8, 2016 *Pilot Test Work Plan Addendum*, we will also be installing three piezometers at the site. Below is a field schedule of action items that are coming:

- Permits have been submitted to Zone 7 for approval
- Private Utility Locate is scheduled for April 12, 2016
- Gregg Drilling is scheduled for well installation from April 18-21, 2016
- Gettler-Ryan is scheduled for well development the week of April 25, 2016
- AS/SVE test will be completed in early-mid May

Based on the Alameda County regulatory letter, dated January 11, 2016, a CAP Addendum with Well Destruction Schedule is due April 15, 2016. Based on the above schedule, we respectfully request an extension on the CAP Addendum with Well Destruction Schedule until June 30, 2016. We also request that the Stakeholder meeting be scheduled near the July 14, 2016 date.

Thanks,

Brian

**Brian Westhoff, PG (CA, ID, OR, UT, & WA)**

Senior Geologist

Stantec

3017 Kilgore Road, Rancho Cordova, CA 95670

Phone: (916) 384-0710

Cell: (916) 291-9223

Fax: (916) 861-0430

Brian.Westhoff@stantec.com



The content of this email is the confidential property of Stantec and should not be copied, modified, retransmitted, or used for any purpose except with Stantec's written authorization. If you are not the intended recipient, please delete all copies and notify us immediately.

 Please consider the environment before printing this email.