

PACIFIC
ENVIRONMENTAL
GROUP, INC.

RECEIVED
JUL 1 1988

**HAZARDOUS MATERIALS/
WASTE PROGRAM**

July 1, 1988
Project 330-06.03

Alameda County Department of Environmental Health
Hazardous Material Division
80 Swan Way Suite 200
Oakland, California 94621

Attn. Mr. Larry Seto

Subject: ARCO Station No. 608
17601 Hesperian Boulevard
San Lorenzo, California

Gentlemen:

Pacific Environmental Group, Inc. on behalf of ARCO Petroleum Products is pleased to present a schedule for remedial investigation and remedial activities for the subject station. This letter, in conjunction with the previously submitted corrective action work plan, is being submitted in order to gain authorization from Alameda County Department of Environmental Health to continue tank installation activities at the station.

In the work plan submitted on June 27, 1988, a strategy was described for the remedial investigation and remedial action. The specific activities within this strategy as well as schedule to accomplish these activities are contingent upon several factors: 1) site conditions, 2) regulatory constraints imposed during permitting, 3) access constraints in the event off-site investigation and remediation is required and 4) duration of regulatory agency review of technical reports.


The enclosed Table 1 offers a tentative schedule by which ARCO will accomplish the objectives of the remedial investigation and remedial action program. While this schedule is recognized as conservative, ARCO will strive to achieve the tasks before each of the listed compliance dates.

Project 330-06.03
July 1, 1988
Page 2

If you have any questions or require additional information,
please do not hesitate to contact Mr. Kyle Christie of ARCO at
(415) 571-2434.

Sincerely,

PACIFIC ENVIRONMENTAL GROUP, INC.

A handwritten signature in cursive script, appearing to read "Robert K. Wenzlau". The signature is written in dark ink and is positioned above the typed name.

Robert K. Wenzlau
Senior Engineer

RKW/rkw

enclosure

cc. Mr. Kyle Christie, ARCO

TABLE 1
REMEDIAL INVESTIGATION AND REMEDIAL ACTION
TENTATIVE SCHEDULE

ARCO Station No. 608
17601 Hesperian Boulevard
San Lorenzo, California

<u>Date</u>	<u>Task</u>
July 31, 1988	Submittal of a remedial investigation work plan.
October 31, 1988	Contingent upon the presence of floating product, commence operation of interim remedial measure for removal of on-site floating product from groundwater.
December 31, 1988	Submit a technical report describing the on-site distribution of floating and dissolved petroleum hydrocarbons in groundwater and soils.
May 31, 1989	Contingent upon the presence of off-site petroleum hydrocarbons, submit a technical report describing off-site extent of off-site petroleum hydrocarbons in groundwater.
June 31, 1989	Submit a remedial action plan in accordance with requirements imposed by San Francisco Bay Regional Water Quality Control Board and Alameda County Department of Environmental Health which evaluates feasibility of alternative final remedial measures. An appropriate remedial measure will be recommended for installation.
March 31, 1990	Commence operation of final remedial action system.
June 30, 1990	Submit technical report verifying the performance of the final remedial action system.