

Detterman, Mark, Env. Health

From: Detterman, Mark, Env. Health
Sent: Thursday, May 05, 2016 3:18 PM
To: 'Lee, Nathan'
Cc: MarkHorne@chevron.com
Subject: RE: Former Chevron 90076 - RO 0274 - Extension Request

Nate and Mark,

I have extended the delivery date to June 3rd per your request and the problems you encountered. If you need to document the extension you can use this email to do so.

Mark Detterman
Senior Hazardous Materials Specialist, PG, CEG
Alameda County Department of Environmental Health
1131 Harbor Bay Parkway
Alameda, CA 94502
Direct: 510.567.6876
Fax: 510.337.9335
Email: mark.detterman@acgov.org

PDF copies of case files can be downloaded at:

<http://www.acgov.org/aceh/lop/ust.htm>

From: Lee, Nathan [mailto:Nathan.Lee@ghd.com]
Sent: Wednesday, April 27, 2016 3:42 PM
To: Detterman, Mark, Env. Health
Cc: MarkHorne@chevron.com
Subject: RE: Former Chevron 90076 - RO 0274 - Extension Request

Mark,

GHD Services Inc. (GHD) on behalf of Chevron Environmental Management Company (EMC), would like to request an extension for the *Site Investigation Report and Updated Focused Site Conceptual Model* that was requested by Alameda County Environmental Health's (ACEH) in their letter dated October 7, 2015. This extension is requested, due to the amount of rain that was received during the time the soil vapor sampling event was scheduled to take place. Based on the California Environmental Protection Agency Department of Toxic Substances Control (DTSC) *Active Soil Gas Investigations* dated July 2015, GHD had to wait the designated amount of time to allow the soils to dry, prior to sampling. The amount of wait time after a rain event stated by DTSC, is approximately five days of dry weather. GHD had to delay the soil vapor sampling event based on weather conditions. As the sampling was delayed, the analytical results were also delayed from when GHD originally expected the results. Therefore, due to the delay in receipt of analytical data, an extension of **June 3, 2016** for the *Site Investigation Report and Updated Focused Site Conceptual Model* is requested.

Thanks,

Nathan Lee. P.G.

GHD

T: +1 925 849 1003 | M: +1 510 385 2499 | E: nathan.lee@ghd.com
2300 Clayton Road Suite 920 Concord California 94520 United States | www.ghd.com
[WATER](#) | [ENERGY & RESOURCES](#) | [ENVIRONMENT](#) | [PROPERTY & BUILDINGS](#) | [TRANSPORTATION](#)

From: Detterman, Mark, Env. Health [<mailto:Mark.Detterman@acgov.org>]
Sent: Friday, 11 December 2015 4:36 PM
To: Lee, Nathan
Cc: MarkHorne@chevron.com
Subject: RE: Former Chevron 90076 - RO 0274 - Extension Request

Nathan and Mark,
I have updated Geotracker with the requested date of May 6, 2016. Please use this email to document the change.

Mark Detterman
Senior Hazardous Materials Specialist, PG, CEG
Alameda County Environmental Health
1131 Harbor Bay Parkway
Alameda, CA 94502
Direct: 510.567.6876
Fax: 510.337.9335
Email: mark.detterman@acgov.org

PDF copies of case files can be downloaded at:

<http://www.acgov.org/aceh/lop/ust.htm>

From: Lee, Nathan [<mailto:Nathan.Lee@ghd.com>]
Sent: Friday, December 11, 2015 3:19 PM
To: Detterman, Mark, Env. Health
Cc: MarkHorne@chevron.com
Subject: RE: Former Chevron 90076 - RO 0274 - Extension Request

Mark,

GHD Services Inc. (GHD) on behalf of Chevron Environmental Management Company (EMC), would like to request an extension for the *Site Investigation Report and Updated Focused Site Conceptual Model* that was requested by Alameda County Environmental Health's (ACEH) in their letter dated October 7, 2015 . Due to the time required to obtain the necessary permits from the City of Oakland and subcontractor availability below are the scheduled dates of field activities:

January 14, 2016 – Utility locate

February 23, 2016 – Soil boring advancement

Therefore, an extension of **May 6, 2016** for the *Site Investigation Report and Updated Focused Site Conceptual Model* is requested, based on the time required to obtain the City of Oakland permits and subcontractor availability. This extension takes into account the two weeks that is required to obtain results from the laboratory. This requested extension date is dependent on City of Oakland not requiring any additional information in the permitting process.

Thanks,

Nathan Lee. P.G.

GHD

T: +1 925 849 1003 | M: +1 510 385 2499 | E: nathan.lee@ghd.com
2300 Clayton Road Suite 920 Concord California 94520 United States | www.ghd.com

This e-mail has been scanned for viruses