

RO278 – 2008 1st St, Livermore
May 24, 2007, 10 AM, ACEH Offices
RP & Consultant Meeting

AGENDA

- 1) Pilot Test WP Addendum
 - a) Rejected
 - b) Deficiencies

- 2) SCM 2.0
 - a) Lateness - pending since 08/23/05
 - b) Status – Complete SCM due 06/01/07

- 3) QMRs
 - a) Technical directives not addressed in any QMR

 - b) CMT-4

 - c) Sampling schedule

 - d) MW purging

- 4) Schedule

- 5) Polanco Act