

Golder Associates Inc.
2580 Wyandotte Street, Suite G
Mountain View, CA USA 94043
Telephone: (650) 386-3828
Fax: (650) 386-3815
www.golder.com

RECEIVED

2:29 pm, Jul 12, 2007

Alameda County
Environmental Health



May 30, 2007

Our Ref.: 053-7020

Ms. Donna Drogos
Alameda County Environmental Health Services
1131 Harbor Bay Parkway, Suite 250
Alameda, California 94502-6577

**RE: FUEL LEAK CASE RO0000278, DESERT PETROLEUM/B&C GAS MINI MART,
2008 FIRST STREET, LIVERMORE, CA**

Dear Ms. Drogos:

This letter provides the schedule requested in your May 25, 2007 letter regarding the above referenced site. We have contacted ACEH regarding reviewing the specified file documents, but have not been able to schedule an appointment. We anticipate that we will be able to schedule an appointment and review the files in time to include the results in our revised remediation plan per the attached schedule. In addition, the SCM 2.0 and monitoring well purging protocol will also be submitted as shown on the attached schedule.

Please feel free to contact me, if you have any questions regarding this letter.

Sincerely,

GOLDER ASSOCIATES INC.

A handwritten signature in black ink that reads "Kris H. Johnson".

Kris H. Johnson
Senior Consultant

Attachments: Ozone Sparging Pilot Test Implementation Schedule

cc: Balaji Angle, B&C Gas Mini Mart

OZONE SPARGING PILOT TEST IMPLEMENTATION SCHEDULE
 DESERT PETROLEUM
 2008 1ST STREET, LIVERMORE, CALIFORNIA

Prepared: May 30, 2007

Task	Weeks:	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27
Complete Revised Work Plan Addendum (file review for pipeline information) (SCM 2.0 and well purging protocol)		■	■	■																								
Revised Work Plan Addendum Approval					■	■																						
Permit Sparge Points						■	■	■																				
Permit Street Encroachment						■	■	■	■																			
Electrical Power Supply						■	■	■	■																			
Install Sparge Points										■	■																	
Install Equipment and Conveyance Pipe											■	■	■															
Perform Baseline Sampling												■	■	■	■													
Perform Pilot Test													■	■	■	■	■											
Rebound Period																		■	■	■	■							
Post-test Sampling (possibly repeat)																				■								
Continue Interim System Operation																						■	■	■	■	■	■	■
Prepare Report (System Expansion Plan)																							■	■	■	■	■	■
Submit Report																											■	