

## **Detterman, Mark, Env. Health**

---

**From:** Detterman, Mark, Env. Health  
**Sent:** Friday, May 12, 2017 10:33 AM  
**To:** 'Tom Graf'  
**Subject:** RE: RO0002468 2101 Williams St, San Lenadro

Hi Tom,  
Thanks for the update. Based on the coordination issues, I've extended the due date to July 17<sup>th</sup> per your request. It's been changed on Geotracker already. If you need to document the extension, this email will be sufficient!  
Good luck out there!

*Mark Detterman*  
*Senior Hazardous Materials Specialist, PG, CEG*  
*1131 Harbor Bay Parkway*  
*Alameda, CA 94502*  
*Direct: 510.567.6876*  
*Fax: 510.337.9335*  
*Email: [mark.detterman@acgov.org](mailto:mark.detterman@acgov.org)*

*PDF Copies of case files can be downloaded at:*  
*<http://www.acgov.org/aceh/lop/ust.htm>*

**From:** Tom Graf [mailto:tom@grafcon.us]  
**Sent:** Friday, May 12, 2017 7:22 AM  
**To:** Detterman, Mark, Env. Health <Mark.Detterman@acgov.org>  
**Subject:** RO0002468 2101 Williams St, San Lenadro

Mark - we have had to delay installation of the pilot system due to coordination with the building tenant. Geosyntec is currently scheduled to install and complete the pilot test later this month and in early June, and we request a one-month extension of the June 16, 2017 due date for the pilot test report.

Thank you,  
Tom

--

**Tom Graf**  
**GrafCon**  
**P.O. Box 1105**  
**Tiburon, CA 94920**  
**415-290-5034**