

## Khatri, Paresh, Env. Health

---

**From:** Greg Johnson [gejohnson@treadwellrollo.com]  
**Sent:** Tuesday, June 24, 2008 5:10 PM  
**To:** Khatri, Paresh, Env. Health  
**Cc:** Grover Buhr; Glenn Leong; Jolley, Janet  
**Subject:** Mandela Parkway proposed schedule  
**Attachments:** Mandela Schedule.xls

Mr. Khatri,

Attached is Treadwell and Rollo's proposed schedule for the completion of the items listed in the letter addressed to Ms. Faye Beverett, dated June 6, 2008 for the property located at 2855 Mandela Parkway in Oakland, California; and subsequently discussed in a phone conversation between us on June 23, 2008.

I hope the proposed schedule is acceptable to Alameda County Environmental Health.

Respectfully,

Greg Johnson, REA I  
Project Scientist  
TREADWELL & ROLLO, INC.  
(510) 874-4500 voice  
(510) 874-4507 facsimile

This information is intended solely for use by the individual or entity named as the recipient hereof and may be attorney-client privileged or contain confidential/inside information. If you are not the intended recipient, be aware that any disclosure, copying, distribution, or use of the contents of this transmission is prohibited. If you have received this communication in error, please notify us immediately by return e-mail or by e-mail to [info@treadwellrollo.com](mailto:info@treadwellrollo.com), and destroy this communication and all copies thereof, including attachments.

Proposed Schedule  
2855 Mandela Parkway  
Oakland, CA 94607

Item	Proposed Delivery Date
<u>Soil Vapor Investigation Work Plan "Draft"</u>	7/21/2008
<u>Quarterly Monitoring Report (Q208)</u>	7/30/2008
<u>Soil Vapor Investigation Work Plan "Final"</u> *Delivery date is based on receiving the Draft version with comments back from ACEH by 8/11/08. Investigation is planned for week of 9/8/08 depending upon driller availability.	8/15/2008
<u>Human Health Risk Assessment "Draft"</u>	10/10/2008
<u>Quarterly Monitoring Report (Q308)</u>	10/30/2008
<u>Human Health Risk Assessment "Final"</u> *Delivery date is based on receiving the Draft version with comments back from ACEH by 10/24/08.	10/31/2008
<u>Preferential Pathway Evaluation and FS/CAP "Draft"</u>	10/31/2008
<u>Preferential Pathway Evaluation and FS/CAP "Final"</u> *Delivery date is based on receiving the Draft version with comments back from ACEH by 11/14/08.	11/21/2008
<u>Quarterly Monitoring Report (Q408)</u>	1/30/2009
<u>Quarterly Monitoring Report (Q109)</u>	4/30/2009