

## Detterman, Mark, Env. Health

---

**From:** Detterman, Mark, Env. Health  
**Sent:** Tuesday, January 07, 2014 9:01 AM  
**To:** 'Cem Atabek'  
**Cc:** Walter R. Pierce  
**Subject:** RE: RO#3009 Completion Report Due Date

Cem,  
Sounds like a reasonable request. I've used Friday Feb 14<sup>th</sup> date to populate Geotracker.  
Best,

*Mark Detterman*  
*Senior Hazardous Materials Specialist, PG, CEG*  
*Alameda County Environmental Health*  
*1131 Harbor Bay Parkway*  
*Alameda, CA 94502*  
*Direct: 510.567.6876*  
*Fax: 510.337.9335*  
*Email: [mark.detterman@acgov.org](mailto:mark.detterman@acgov.org)*

*PDF copies of case files can be downloaded at:*

*<http://www.acgov.org/aceh/lop/ust.htm>*

---

**From:** Cem Atabek [<mailto:catabek@ninyoandmoore.com>]  
**Sent:** Monday, January 06, 2014 4:03 PM  
**To:** Detterman, Mark, Env. Health  
**Cc:** Walter R. Pierce  
**Subject:** RO#3009 Completion Report Due Date

Hi Mark, we would like to request an extension of the 1/13/14 due date for the Remedial Action Report for RO#3009 (540 Cleveland Avenue, Albany). We are still waiting on PG&E to stabilize a utility pole in one remaining area to be excavated, and we are anticipating that this will be completed in mid January. Could you extend this due date by 30 days to be February 13?

Thanks,

-Cem

Cem R. Atabek  
Senior Project Engineer  
**Ninyo & Moore**  
Geotechnical & Environmental Sciences Consultants  
1956 Webster Street, Suite 400  
Oakland, California 94612  
(510) 343-3000 (ext.15202)  
(510) 343-3001 (Fax)  
[catabek@ninyoandmoore.com](mailto:catabek@ninyoandmoore.com)

**New San Jose office**  
**2149 O'Toole Avenue, Suite 10**  
**San Jose, CA 95131**  
**(408) 435-9000**  
**(408) 435-9006 (Fax)**

**Experience · Quality · Commitment**