

Detterman, Mark, Env. Health

From: Detterman, Mark, Env. Health
Sent: Friday, July 26, 2013 1:26 PM
To: 'Leonard Niles'
Cc: 'Walter Merkle'; 'marc cunningham'; 'Chris Houlihan'
Subject: RE: 6655 Hollis St., Emeryville - Request for Report Deadline Extension

Len,
You are having troubles!

Please use this to document ACEH concurrence with the revised date of August 30th.

Mark Detterman
Senior Hazardous Materials Specialist, PG, CEG
Alameda County Environmental Health
1131 Harbor Bay Parkway
Alameda, CA 94502
Direct: 510.567.6876
Fax: 510.337.9335
Email: mark.detterman@acgov.org

PDF copies of case files can be downloaded at:

<http://www.acgov.org/aceh/lop/ust.htm>

From: Leonard Niles [<mailto:leonard@allwest1.com>]
Sent: Wednesday, July 24, 2013 9:58 AM
To: Detterman, Mark, Env. Health
Cc: 'Walter Merkle'; 'marc cunningham'; 'Chris Houlihan'
Subject: RE: 6655 Hollis St., Emeryville - Request for Report Deadline Extension

Mark,

Due to other schedule commitments, our drilling contractor has pushed back their scheduled drilling date to August 1 and 2. We can't find anyone else who can do it sooner, plus we would have to re-submit permits. Following well installation and development, we now anticipate collecting groundwater samples about August 10, and getting lab results about August 17. So we will not be able to make the revised well installation report submittal deadline of August 16. Can we get the report deadline extended to August 30?

Thanks,

Len

Leonard Niles, P.G., C.H.G.
Senior Project Manager
AllWest Environmental, Inc.
530 Howard Street, Suite 300
San Francisco, CA 94105
(415) 391-2510 x109
fax (415) 391-2008

From: Detterman, Mark, Env. Health [<mailto:Mark.Detterman@acgov.org>]
Sent: Tuesday, June 25, 2013 11:47 AM
To: 'Leonard Niles'
Cc: Walter Merkle; marc cunningham; Chris Houlihan; Kevin Reeve
Subject: RE: 6655 Hollis St., Emeryville - Request for Report Deadline Extension

Len,
More than a lot of sites, this is a site that does need to see some progress. Due to your constrains, please use this email to accept a 60 day submittal extension; however, if possible a submittal before 60 days would be appropriate. I've updated Geotracker to reflect an August 16th extension.

Mark Detterman
Senior Hazardous Materials Specialist, PG, CEG
Alameda County Environmental Health
1131 Harbor Bay Parkway
Alameda, CA 94502
Direct: 510.567.6876
Fax: 510.337.9335
Email: mark.detterman@acgov.org

PDF copies of case files can be downloaded at:

<http://www.acgov.org/aceh/lop/ust.htm>

From: Leonard Niles [<mailto:leonard@allwest1.com>]
Sent: Wednesday, June 19, 2013 12:47 PM
To: Detterman, Mark, Env. Health
Cc: Walter Merkle; marc cunningham; Chris Houlihan; Kevin Reeve
Subject: 6655 Hollis St., Emeryville - Request for Report Deadline Extension

Mark,

We wish to request an extension for submittal of the groundwater monitoring well installation report at the former McGrath Steel site at 6655 Hollis Street in Emeryville, ACEH Case # RO0000063, Geotracker Global ID #T0600102099. Per your e-mail of March 13, 2013, the Soil and Groundwater Investigation Report, including monitoring well installations, was to be submitted by May 24, 2013.

AllWest just recently received authorization to proceed with the monitoring well installation field work, and we still need to obtain City of Emeryville encroachment permits and Alameda County Public Works Agency well permits prior to commencing field work. We also currently have an extremely heavy workload, and are about to move our company offices. We anticipate approximately a month will be necessary to complete the field work. Therefore, we wish to request a report due date extension of 90 days from now. Please let us know if you approve this extension request.

Thanks,

Len

Leonard Niles, P.G., C.H.G.
Senior Project Manager
AllWest Environmental, Inc.

530 Howard Street, Suite 300
San Francisco, CA 94105
(415) 391-2510 x109
fax (415) 391-2008