

**From:** [Soo, Kit, Env. Health](#)  
**To:** ["Olton, Shane"](#)  
**Cc:** [andrea.wing@shell.com](#); [Heikkila, Sara](#); [Roe, Dilan, Env. Health](#)  
**Subject:** RE: 2703 Martin Luther King Jr Way, Oakland, CA (PlaNet Site ID 60482419 & ACEH RO145): Deliverable Extension Request  
**Date:** Monday, April 10, 2017 8:58:00 AM  
**Attachments:** [image001.png](#)

---

Shane,

Based on your email request below, the request to combine the resampling results of vapor probes VP-07 and VP-13 with the Data Gap Investigation Work Plan, and Focused Site Conceptual Model Document is acceptable and is granted. This report is now due on June 16, 2017.

Please let me know if you have further questions.

**Kit Soo, PG**

***Senior Hazardous Materials Specialist***

Alameda County Department of Environmental Health (ACDEH)  
1131 Harbor Bay Pkwy  
Alameda, CA 94502  
Direct - 510-567-6791  
[kit.soo@acgov.org](mailto:kit.soo@acgov.org)

---

**From:** Olton, Shane [mailto:Shane.Olton@aecom.com]  
**Sent:** Tuesday, April 04, 2017 6:47 PM  
**To:** Soo, Kit, Env. Health <Kit.Soo@acgov.org>  
**Cc:** andrea.wing@shell.com; Heikkila, Sara <Sara.Heikkila@aecom.com>  
**Subject:** 2703 Martin Luther King Jr Way, Oakland, CA (PlaNet Site ID 60482419 & ACEH RO145): Deliverable Extension Request

Dear Ms. Soo,

On behalf of Equilon Enterprises LLC dba Shell Oil Products US, AECOM Technical Services, Inc., is requesting an extension for submittal of the resampling results from vapor probes VP-07 and VP-13, and the *Data Gap Investigation Work Plan, and Focused Site Conceptual Model (SCM)*, both due May 17, 2017. Both deliverables were requested in the Alameda County Environmental Health Department letter, dated March 17, 2017 (agency letter). In order to provide a complete evaluation of site conditions and fully evaluate data gaps with respect to the LTCP, the resampling results of vapor probes VP-07 and VP-13 should be included. We propose submitting one document, the SCM, to also include the vapor probe resampling results rather than two separate documents. Additionally, due to potential delays in vapor sampling from the intermittent rain that has occurred this season we request a one month extension to submittal of the proposed report. The new report deadline would be June 16, 2017. We hope you find our proposal of one encompassing report and the extension request reasonable and look forward to your response. Please feel free to contact me with any questions or comments.

Sincerely,

**Shane Olton, P.G.**

Project Manager, Site Assessment and Remediation Department

D +1-916-414-5849

M +1-530-908-4404

[shane.olton@aecom.com](mailto:shane.olton@aecom.com)

**AECOM**

2020 L Street, Suite 400

Sacramento, CA 95811, USA

T +1-916-414-5800

[aecom.com](http://aecom.com)

**Built to deliver a better world**

[LinkedIn](#) [Twitter](#) [Facebook](#) [Instagram](#)

