



RECEIVED

By Alameda County Environmental Health at 2:22 pm, Nov 24, 2014

November 21, 2014

Attention: Mr. Mark Defferman

Alameda County Environmental Health
1131 Harbor Bay Parkway, Suite 250, Alameda, CA 94502

Reference: Request for Extension of Soil and Groundwater Investigation Report

Former Chevron-branded Service Station 94612, 3616 San Leandro St., Oakland, CA
(Case #: RO0000233)

Dear Mr. Defferman,

On behalf of Chevron Environmental Management Company (Chevron), Stantec Consulting Services Inc. (Stantec) respectfully requests an extension to complete the Subsurface Investigation for former Chevron-branded service station 94612, which was located at 3616 San Leandro Street, Oakland, Alameda County, California (the Site). In a letter dated May 6, 2014, Alameda County Environmental Health (ACEH) requested a Soil and Groundwater Investigation Report due on July 7, 2014. Based on the discussions in the meeting held at ACEH on May 8, 2014, the Soil and Groundwater Investigation Report submittal was extended to September 26, 2014. In an email dated August 21, 2014, the ACEH approved a second extension for the due date for this report to December 5, 2014, due to delays associated with Oakland permitting.

Stantec has been actively working to obtain an encroachment permit from the City of Oakland (City) to complete this work, but additional time is needed to complete the permitting process. Stantec submitted a permit application for the proposed scope of work. Following submission of the permit application, Stantec was contacted by an engineer in the City's Building Services Division regarding additional requirements to process the permit, including a separate and independent review of the proposed traffic control plan by the City's Transportation Services Division, which is now complete. We have picked-up the approved traffic control plan and taken it directly to our contact within the Building Services Division so that they can begin their review. Because of these delays, additional time is needed to obtain the necessary City permit, schedule and complete the field work, and prepare the investigation report; therefore, Stantec respectfully requests that an extension be granted for the Site Investigation Report to be submitted to ACEH by February 5, 2014. We will update you if we encounter further delays that affect the schedule.

Regards,

Stantec Consulting Services Inc.

Travis L. Flora
Associate Project Manager
Phone: (408) 827-3876
Travis.Flora@stantec.com

Cc.

Ms. Carryl MacLeod, Chevron Environmental Management Company – Electronic Copy

Mr. Terry McIlraith, Vivian McIlraith Trust, 407 Castello Road, Lafayette, CA 94549