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Nowell, Keith, Env. Health

From: Nowell, Keith, Env. Health
Sent: Friday, May 22, 2015 8:49 AM
To: 'Smoley, Megan'
Cc: Roe, Dilan, Env. Health
Subject: RE: BP 11132 extension request correspondence

Megan,  
 
Your extension request to September 30, 2015 has been approved. 
 
Your reference to the skimming test has me puzzled.  Was there not sufficient free phase product to conduct the bail 
down test?  Please address in your report. 
 
Regards, 
Keith Nowell 
 

From: Smoley, Megan [mailto:Megan.Smoley@arcadis‐us.com]  
Sent: Thursday, May 21, 2015 9:09 AM 
To: Nowell, Keith, Env. Health 
Cc: Edwards, Carl 
Subject: RE: BP 11132 extension request correspondence 
 
Hi Keith, 
 
We would like to request an additional extension to the May 30, 2015 deadline to install the proposed off‐site 
monitoring wells for former BP 11132 and get analytical data from replacement monitoring well MW‐10R. ARCADIS has 
been working with the City of Oakland Planning and Building Department (City) since September 2014. ARCADIS 
received the indenture agreement from the City on April 7, 2015. After working through some changes in the language 
with BP, ARCADIS submitted the signed indenture agreement to the City yesterday (May 19, 2015). The City indicated 
the changes to the agreement made by BP were not acceptable and requested additional language (via letter or email) 
as to why the changes are necessary.  At this time, the remaining items to be completed in the permitting process 
include:  
 

1.    Finalize the indenture agreement 
2.    Apply for an excavation permit (we can do this after obtaining the indenture agreement).  
3        Apply for an obstruction permit application to temporarily relocate the bus stop during well replacement 

activities at MW‐10. 
4.      Verify that well MW‐10 was properly permitted through the City at the time of installation. If it was not, they 

will require us to re‐permit the well before destruction. Update: the City will allow us to proceed with the 
destruction of MW‐10 once the Indenture Agreement is finalized and we have obtained and obstruction permit 
and excavation permit. 

 
The LNAPL skimming test was performed on May 7, 2015. Based on the estimated time to complete the above 
mentioned items in order to complete the permitting, ARCADIS anticipates being able to complete the fieldwork in July. 
ARCADIS would like to request that the deadline for the final report be extended to September 30, 2015. ARCADIS will 
make every effort to finalize the permitting and complete the work within this timeframe. Thank you for your patience 
and please feel free to contact me if you have any questions.  
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Megan 
 

Megan Smoley, P.G. (CA) | Senior Geologist | megan.smoley@arcadis-us.com 

ARCADIS U.S., Inc. | 7051 Fain Park Drive, Suite 119 | Montgomery, AL 36117 
T. 334.215.4461 ext. 2 | M. 626.590.1502 | F. 334.215.4462  
www.arcadis-us.com  

Professional Geologist / CA, 8614  

ARCADIS, Imagine the result  
 
 
 
 
 

From: Smoley, Megan  
Sent: Tuesday, December 23, 2014 3:46 PM 
To: 'Keith.Nowell@acgov.org' 
Cc: Phillips, Hollis; Edwards, Carl 
Subject: RE: BP 11132 extension request correspondence 
 
Hi Keith, 
 
Per our conversation last week, we would like to request an extension to the December 30, 2014 deadline to install the 
proposed off‐site monitoring wells for former BP 11132 and get analytical data from replacement monitoring well MW‐
10R. ARCADIS has been working with the City of Oakland Planning and Building Department (City) since September 2014.
The permitting process is detailed in Hollis’ original email below. At this time, ARCADIS is trying to obtain the needed 
information for the indenture agreement. The City will not accept a certificate of insurance (COI) from ARCADIS. 
ARCADIS has tried obtaining the required documentation from the current property owner, who is not the RP, and has 
not been successful. The property owner does not have the needed insurance requirements. At this time, ARCADIS is 
currently working with BP to have a COI issued. These requirements are unusual and are being strictly enforced. 
ARCADIS has experienced similar delays on other projects with the City of Oakland, such as former BP 11109 located at 
4280 Foothill Boulevard in Oakland. For BP 11109, ARCADIS submitted evidence of insurance to the City on September 4, 
2014, and the encroachment permit application still has not been issued by the City. According to the City, the 
encroachment permit application for BP 11109 is still in their queue due to current workload and staffing. 
 
ARCADIS would like to request that the deadline be extended to May 30, 2014. ARCADIS will make every effort to 
finalize the permitting and complete the work within this timeframe.  
 
Thank you, 
Megan 
 

Megan Smoley, P.G. | Senior Geologist | megan.smoley@arcadis-us.com 

ARCADIS U.S., Inc. | 7051 Fain Park Drive, Suite 119 | Montgomery, AL 36117 
T. 334.215.4461 ext. 2 | M. 626.590.1502 | F. 334.215.4462  
www.arcadis-us.com  

Professional Geologist / CA, 8614  

ARCADIS, Imagine the result  
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From: Nowell, Keith, Env. Health [mailto:Keith.Nowell@acgov.org]  
Sent: Thursday, October 16, 2014 8:19 AM 
To: Phillips, Hollis 
Cc: Roe, Dilan, Env. Health 
Subject: RE: BP 11132 extension request correspondence 
 
Hollis, 
 
A 60‐day extension is approved.  Please provide the requested submittal by December 30, 2014.  Keep me informed of 
the progress of the scheduling and if the 60‐day extension is inadequate. 
 
Thank you, 
Keith Nowell 
 
Keith Nowell PG, CHG 
Hazardous Materials Specialist 
Alameda County Environmental Health 
1131 Harbor Bay Parkway 
Alameda , CA 94502‐6540 
phone: 510 / 567  ‐ 6764 
fax: 510 / 337 ‐ 9335 
email: keith.nowell@acgov.org 
 
PDF copies of case files can be reviewed/downloaded at: 
 
http://www.acgov.org/aceh/lop/ust.htm 
 

 

From: Phillips, Hollis [mailto:Hollis.Phillips@arcadis‐us.com]  
Sent: Wednesday, October 15, 2014 7:23 PM 
To: Nowell, Keith, Env. Health 
Subject: BP 11132 extension request correspondence 
 
Hi Keith,  
 
Per the schedule that you provided in the September 18, 2014 Technical Comments, ARCADIS is to provide groundwater 
analytical data for new monitoring MW‐10R via email by October 31, 2014. ARCADIS would like to request an extension 
to this deadline. The scope includes the replacement of monitoring well MW‐10 and installation of new monitoring well 
MW‐11. While ARCADIS has been working diligently to secure the appropriate permits for this work, obtaining all 
documentation for our City of Oakland Encroachment Permit will take some time. The permitting process includes: 
 

1.      Submitting a traffic control plan for review/approval; this needs to be approved by the City before we apply for 
the indenture agreement.  

2.      Applying for the indenture agreement. From what I understand, this may take up to 6 weeks for them to draft.  
3.      Applying for an excavation permit (we can do this after obtaining the indenture agreement).  
4.      Applying for an obstruction permit application to temporarily relocate the bus stop during well replacement 

activities at MW‐10. 
5.      Verifying that well MW‐10 was properly permitted through the City at the time of installation. If it was not, they 

will require us to re‐permit the well before destruction.  
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In order to prepare the permits, the City requires that certain information be obtained for the indenture agreement 
from the property owner, even though the current property owner is not the Responsible Party. Such documents 
include: 
 

        A letter of authorization to apply for an encroachment permit on behalf of the property owner 

        A COI from the property owner where the City is listed as additionally insured 

        A deed showing the current property owner 
 
It is my understanding that a lot of these rules are new and are being strictly enforced. I looked through files when we 
completed the offsite borings in 2012, and this process was not in place at that time. I talked to a few folks who have 
worked on some other sites recently where we had to obtain these same types of permits from the City and in all cases, 
the process has been time consuming. We are working to get all of the needed documentation in place. However, it will 
likely be a few months (once the documentation is in place the City takes up to 6 weeks to approve it) before we can get 
the appropriate approvals and permits in place and get the work scheduled and completed. We have submitted the 
applications for well construction to Alameda County. We are currently seeking approval of our traffic control plan and 
obtaining the needed documents from the property owner (who has worked with us in the past however that was only 
for an access agreement). I would like to request that the date for providing the analytical data be changed to ‘TBD’ until 
we can get the paperwork compiled and submitted to the City. We are committed to moving this site forward are going 
to be very proactive in getting the documentation compiled.  However, these new requests make us very dependent on 
the property owner’s willingness to do things for us. 
 
Hollis   
 
 
 
Hollis E. Phillips | Principal Geologist | hollis.phillips@arcadis-us.com   
 
ARCADIS U.S., Inc. | 100 Montgomery Street, Suite 300 | San Francisco, CA, 94104 
T: 415.432.6903 | M: 510.219.7764 | F: 415.374.2745  
Connect with us! www.arcadis-us.com | LinkedIn | Twitter | Facebook 
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ARCADIS, Imagine the result 
 
Please consider the environment before printing this email. 

 
 
 
 


