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Nowell, Keith, Env. Health

From: Nowell, Keith, Env. Health
Sent: Friday, December 19, 2014 9:41 AM
To: 'Brandt, Katherine'
Cc: Roe, Dilan, Env. Health
Subject: RE: RO366 and RO499 report Extensions

Katherine, 
 
Sorry to learn about the delays in permitting for the well destructions. 
 
The extension request for the submittal of the Well Destruction Report for  RO366 – 15008 East 14th Street, San Leandro 
has been approved.  The new submittal date is January 30, 2015. 
 
The extension request for the submittal of the Well Destruction Report for  RO499 – 500 Bancroft Street, San Leandro has 
been approved.  The new submittal date is February 28, 2015. 
 
Should you have any questions regarding this correspondence or your case, please call me at (510) 567-6764 or send an 
electronic mail message at keith.nowell@acgov.org.  
 
Happy holidays, 
Keith Nowell 
 
Keith Nowell PG, CHG 
Hazardous Materials Specialist 
Alameda County Environmental Health 
1131 Harbor Bay Parkway 
Alameda , CA 94502‐6540 
phone: 510 / 567  ‐ 6764 
fax: 510 / 337 ‐ 9335 
email: keith.nowell@acgov.org 
 
PDF copies of case files can be reviewed/downloaded at: 
 
http://www.acgov.org/aceh/lop/ust.htm 
 
 

From: Brandt, Katherine [mailto:Katherine.Brandt@arcadis‐us.com]  
Sent: Thursday, December 18, 2014 3:54 PM 
To: Nowell, Keith, Env. Health 
Cc: Arceneaux, Nicole Marie; Madsen, Laura; Wynne, Katie 
Subject: RO366 and RO499 report Extensions 
 
Keith, 
 
As we discussed on the phone the two referenced sites have had a few changes with well destructions. Below are the 
challenges and extension requests. 
 
RO366 – 15008 east 14th Street, San Leandro.  MW‐10 and MW‐11 are located in the public right of way. The various 
encroachment entities (Caltrans and City of San Leandro) were not accepting of encroachment permits claiming the 
other entity was responsible.  IT took a couple months but Caltrans has approved our encroachment permits to proceed. 
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These wells will be destroyed in January 2015.  We request an extension of this report until January 30, 2015 to 
accommodate the delay. 
 
RO499 – 500 Bancroft Street, San Leandro. MW‐9 is located within 1 foot of an active PGE gas line. PGE has been 
unresponsive and missed field visit for supervision of hand clearing the area around the well to 3 feet bgs to meet 
agency requirements. We are still waiting for a call regarding scheduling.  I am not confident this will happen in January 
and would like to request the extension of this report to February 28, 2015. 
 
If additional challenges arise with PGE we will update ACEH. 
 
Thank you for your time and Happy Holidays. 
 
Kathy  
 
Katherine Brandt, P.G. | Senior Geologist, Project Manager | katherine.brandt@arcadis-us.com   
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