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Detterman, Mark, Env. Health

From: Detterman, Mark, Env. Health
Sent: Tuesday, July 07, 2015 2:43 PM
To: 'Rachel Green'; Kyle Flory (kflory@pesenv.com)
Cc: Roe, Dilan, Env. Health; Trisha Malone
Subject: RE: RO548 (Mike Roberts Color) Schedule Modifications for Anton Development & PES

Hi Rachel, 
It is unfortunate that the draft document will not work for financing purposes; we are sorry to hear this.  In 
regards to the grid sampling and related additional investigations, technical justification is required.  The 
additional investigation is required due to the data generated during the Spring 2015 field investigation and 
unknown conditions beneath the existing slab.  A full work plan is required presenting justification for the 
proposed work.  The work plan needs to include sample locations (potential sources, piping, sump locations, 
etc), and depths (soil pre-excavation characterization, sub-slab residual concentrations beneath the proposed 
foundations, and within the 5 and 10 foot depth intervals beneath the proposed foundations), and to gain 
agency agreement that the proposed actions are appropriate and reasonably complete.  The list of items 
discussed in the June 10th meeting, the June 11th summary email (cross sections, and etc.), and the figures 
attached to the email as examples, were sent for this reason. 
If you judge it warranted, we can discuss this further in another meeting. 
Let us know. 
 
Mark Detterman 
Senior Hazardous Materials Specialist, PG, CEG 
Alameda County Environmental Health 
1131 Harbor Bay Parkway 
Alameda, CA  94502 
Direct: 510.567.6876 
Fax:    510.337.9335 
Email: mark.detterman@acgov.org 
 
PDF copies of case files can be downloaded at: 
 
http://www.acgov.org/aceh/lop/ust.htm 
 
 

From: Rachel Green [mailto:rgreen@antondev.com]  
Sent: Monday, July 06, 2015 5:45 PM 
To: Detterman, Mark, Env. Health; Kyle Flory (kflory@pesenv.com) 
Cc: Roe, Dilan, Env. Health; Trisha Malone 
Subject: RE: RO548 (Mike Roberts Color) Schedule Modifications for Anton Development & PES 
 
Mark,  
 
The June 22 draft is not acceptable for financing purposes. We will need to remove all contingencies from the 
conditional closure other than approval of the construction documents for the VM system, assuming receipt of the as 
built drawings is included in the LUK. As such we would like to proceed with the additional sampling as laid out on the 
grid map.  Are the justification and figures necessary to approve the locations for additional testing? We will do all 
additional testing now, revise all documents and submit for your approval. Our goal is to have all of this completed an 
Conditional Closure, the only condition being approval of the construction documents for the VM system, to be issued 
this fall.  
 
Please see attached updated schedule.  
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Rachel Green 
Development Manager 

 
1415 L Street, Suite 450 
Sacramento, CA 95814 
916-444-9887 Phone 
www.anton.co 
 

From: Detterman, Mark, Env. Health [mailto:Mark.Detterman@acgov.org]  
Sent: Wednesday, July 01, 2015 3:37 PM 
To: Rachel Green; Kyle Flory (kflory@pesenv.com) 
Cc: Roe, Dilan, Env. Health; Trisha Malone 
Subject: RE: RO548 (Mike Roberts Color) Schedule Modifications for Anton Development & PES 
 
Hi Rachel and Kyle, 
 
See the responses to our questions below. 
 

1. ACEH has not provided comment on the grid map that was submitted on June 22, as not all justification 
and figures was provided per our email of June 11th (see attached figures and tables and the work plan 
comment near the bottom of the email). 

2. Comments on the draft SMP were discussed in the meeting on June 10th, and a summary was also 
provided to you in the June 11 email.  The SMP requires significant revisions as per the email.  Once 
we receive a revised document we will review it for completeness and provide additional comments if 
needed. 

3. We look forward to receiving your schedule. 
4. The revised SMP and revised LUC is dependent on the results of the additional investigation; therefore 

comment is premature at this time. 
5. We look forward to receiving the well destruction report. 

 
Based on your email it sounds like the draft letter sent to you on June 22, is not acceptable; however we have 
not received any comments from you.  Can you clarify what your current plan is? 
 
Mark Detterman 
Senior Hazardous Materials Specialist, PG, CEG 
Alameda County Environmental Health 
1131 Harbor Bay Parkway 
Alameda, CA  94502 
Direct: 510.567.6876 
Fax:    510.337.9335 
Email: mark.detterman@acgov.org 
 
PDF copies of case files can be downloaded at: 
 
http://www.acgov.org/aceh/lop/ust.htm 
 
 

From: Rachel Green [mailto:rgreen@anton.co]  
Sent: Wednesday, July 01, 2015 11:48 AM 
To: Detterman, Mark, Env. Health; Kyle Flory (kflory@pesenv.com) 
Cc: Roe, Dilan, Env. Health; Trisha Malone 
Subject: RE: RO548 (Mike Roberts Color) Schedule Modifications for Anton Development & PES 
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Mark and Dilan,  
 

1. We have not received any response from you regarding the location and grid map for the additional sampling 
submitted 6/22/2015. Is this grid approved? We do not believe the soft closure letter to be financeable and will 
need to proceed with this work now.   

2. Do we have all of your comments to the previously submitted documents? We will need revise the Site 
Mitigation and Contingency Plan for Redevelopment Construction and will need to have this document 
approved by ACEH, this cannot be included in conditional closure.   

3. We are updating the schedule per your comments and will have it to you tomorrow.  
4. Please provide comments on LUK submitted 6/15/2015, at 5:16 PM, or is this approved?   
5. We have completed the Well Destruction and will have the report into you in two weeks.  

 
Thank you 
 

Rachel Green 
Development Manager 

 
1415 L Street, Suite 450 
Sacramento, CA 95814 
916-444-9887 Phone 
www.anton.co 
 

From: Detterman, Mark, Env. Health [mailto:Mark.Detterman@acgov.org]  
Sent: Wednesday, June 24, 2015 1:52 PM 
To: Rachel Green; Kyle Flory (kflory@pesenv.com) 
Subject: RO548 (Mike Roberts Color) Schedule Modifications for Anton Development & PES 
 
Rachel and Kyle, 
 
As mentioned on Monday, I am sending this update to the project schedule to incorporate areas that ACEH 
believes need additional “Task” line items and have provided some re-ordering of the task work flow.  Lacking 
the program to generate the schedule, I have only used the “Task Names” below.  I have attempted to highlight 
task changes by ACEH in red. 
 
Let us know if you have questions. 
 
 

1. Well Destructions 
2. Well Destruction Work Plan 
3. Well Destruction 
4. Well Destruction and Waste Disposal Report 
5. Well Destruction Report to ACEH 
6.  
7. Work Plan for Pre-Development Grading, Foundation, and Vapor Mitigation Site Characterization
8. Work Plan Generation 
9. Work Plan Submittal to ACEH 
10. ACEH Work Plan Review and Approval / Modification 
11. Field Work & Data Collection 
12. Report Generation 
13. Report Submittal to ACEH 
14.  
15. Meeting with ACEH, Anton, and PES (Contingency) 
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16.  
17. Revise CSM 
18. Prepare Revised CSM (incorporating additional subsurface data from above) 
19. Client Review 
20. CSM Revision 
21. Final CSM 
22.  
23. ACEH & PES Meeting 
24.  
25. Revise HHRA 
26. Prepare Revised HHRA 
27. Client Review 
28. HHRA Revision 
29. Final HHRA 
30.  
31. Revise Site Management and Contingency Plan (SMCP; Incorporates CSM, HHRA, HASP, IEGP, 

Post-Construction O&M, and etc.) 
32. Prepare Revised SMCP 
33. SMCP to ACEH 
34. ACEH Review 
35. Final SMCP 
36.  
37. Land Use Covenant (LUC) 
38. Prepare LUC 
39. LUC to ACEH 
40. ACEH Review 
41. Conferring on Required / Proposed Changes 
42. Final LUC 
43.  
44. Environmental Impact Report (EIR) 
45. EIR Released 
46. ACEH Review & Comments 
47. EIR Final 
48. City of Emeryville Approval 
49.  
50. Development Plans (Grading, Foundation, VI Mitigation, and Verticals) 
51. Prepare Plans 
52. Submit Plans to ACEH & City 
53. ACEH & City Review 
54. Revise Plans 
55. Submittal of Revised Plans 
56. Plan Approval by ACEH & City 
57.  
58. Project Construction 
59. Construction Start 
60. Construction End 
61.  
62. Public Participation (30 Day) 
63.  
64. As-Built Plan Submittal (Grading, Foundation, and VI Mitigation) 
65.  
66. Closure Review 
67.  
68. Closure 
69.  
70. As-Built Plan Submittal (Verticals) 
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Mark Detterman 
Senior Hazardous Materials Specialist, PG, CEG 
Alameda County Environmental Health 
1131 Harbor Bay Parkway 
Alameda, CA  94502 
Direct: 510.567.6876 
Fax:    510.337.9335 
Email: mark.detterman@acgov.org 
 
PDF copies of case files can be downloaded at: 
 
http://www.acgov.org/aceh/lop/ust.htm 
 
 


