
Soil and Groundwater Management Plan Implementation
2820 and 2850 Broadway

Oakland, California 
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Task Name Duration (Days) Start Date Finish Date
2820 Broadway and 2855 Broadway - Decommission Monitoring Wells 1 9/28/2017 9/28/2017

2820 and 2855 Broadway -Soil Characterization for Disposal/Reuse 5 10/2/2017 10/6/2017
2855 Broadway - Excavation and Grading 25 12/26/2017 1/19/2018
2820 Broadway and 2855 Broadway -Revised building permit plans 
incorporating the VMS changes submitted to City of Oakland 1 1/15/2018 1/15/2018
2855 Broadway  – Waterproofing/Vapor Barrier Installation* 12 2/1/2018 2/12/2018
2820 Broadway- Excavation, Rough Grade/Soil Offhaul* 15 2/27/2018 3/13/2018
2820 Broadway - Soil and Groundwater Corrective Action* 17 2/27/2018 3/15/2018
2820 Broadway – Trench Dam Installation * 2 2/27/2018 2/28/2018
2820 Broadway – Import fill analytical data submittal to ACEH 1 2/22/2018 2/22/2018
2820 Broadway – Remedial Action Report Submittal to ACEH 2 3/15/2018 3/16/2018
2820 Broadway – Fill import and backfilling 20 3/25/2018 4/13/2018
2820 Broadway – Vapor Barrier Installation* 10 4/13/2018 4/22/2018

2820 Broadway and 2855 Broadway – Site Management Plan Submittal 1 5/13/2018 5/13/2018
2820 Broadway and 2855 Broadway – Institutional Controls – Land Us 
Covenant Submittal 1 7/12/2018 7/12/2018
2820 Broadway and 2855 Broadway – VMS System Record Report of 
Construction 1 7/12/2018 7/12/2018
Date of Occupancy 1 9/1/2019

Items with asterisk (*) require 72 hour notification to Alameda County Environmental Health 
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