
12/11/2017  Phone Log‐ RO3238  Mixed Use Redevelopment, , 3101 35th Ave., Oakland 

Duration: Approximately 15 minutes 

Called Ms. Mona Hsieh of Green Oak Builders.   I reviewed the two items ACDEH needed prior to the 

resumption of activities at the site.   I indicated that we need the Project Schedule‐ Item 1(a) of our 

directive letter dated November 17, 2017; and the Site Management Plan‐ Item 1(d) of our November 

17 letter. 

Ms. Hsieh indicated she did not have dates for the activities.  I said the project schedule will outline the 

order of events and the time line will show what activities will occur simultaneously.  If there are known 

dates of specific activities, these should be identified in the PS.  We can discuss the schedule of events at 

our next meeting. 

 

Duration: Approximately 15 minutes 

Following the call above, I returned a voice mail from Forrest Cook of Almar Environmental.  He 

indicated he was not sure how to proceed with the project schedule as some work has already been 

performed at the site.  Mr. Cook stated that he went out to the site to decommission the soil vapor 

probes and could only locate 3 of the 12 vapor wells as a contractor had started construction by pouring 

footings.  The excavation for the footing trenches either buried or destroyed the other wells.  Of the 3 

vapor wells located, only one of the two deep (15 feet deep) wells was located and abandoned.   

I outlined what I wanted to see in the Gantt chart‐ Mr. Cook can put in the initial dates as the work has 

been performed.  Then insert a vertical red line at the date ACDEH instructed the work to be halted.  The 

rest of the chart will show the timeline, order, and duration of activities remaining to be performed.   

Mr. Cook asked if an SMP was needed as most of the excavation work was performed.  I said one was 

still needed.  I inquired about the status of the soil excavated for the footings.  He said it was stockpiled 

and the stockpile was covered.  He did not know if the stockpile was placed on plastic.   

Re the order of documents ACDEH requested‐ I said the project schedule and SMP were the highest 

priority then the vapor probe destruction report.  Following PS and SMP submittal, we’ll schedule a 

meeting. 

   

Keith Nowell 


