
The Phoenix
Environmental Approvals Schedule
(11.9.2017)

2017 2018
Start End Nov. 6 ‐ 12 Nov. 13 ‐ 19 Nov. 20 ‐ 26 Nov. 27 ‐ Dec. 3 Dec. 4 ‐ 10 Dec. 11 ‐ 17 Dec. 18‐24 Dec. 25 ‐ 31 Jan. 1 ‐ 7 Jan. 8 ‐ 14 Jan. 15 ‐ 21 Jan 22 ‐ 28 Jan 29 ‐ Feb. 4 Feb. 5 ‐ 11 Feb. 12 ‐ 18 Feb 19 ‐ 25

Executed VRAA between Holliday ("HD") and ACDEH 11.9.2017 11.15.2017
Upload Previous Completed Reports to Geotracker 11.13.2017 11.16.2017
P&D Environmental: Site Conceptual Model, Historical Data compilation, Data Gap Analysis 11.8.2017 11.29.2017
Meet with City of Oakland, County to discuss path forward for site 11.15.2017 11.24.2017
Meet with County to review SCM and data gap, RAP concepts 11.30.2017 11.30.2017
RAP and Fact Sheet Submitted to ACDEH 12.15.2017 12.15.2017
ACDEH Review of RAP and Fact Sheet (Concurrent with Public Comment) 12.18.2017 1.21.2018
RAP ‐ Public Comment Period 12.22.2017 1.21.2018
Preparation and Submittal of Further Reports:
        (1) Soil and Groudwater Management Plan 11.9.2017 1.21.2018
        (2) Corrective Action Implementation Plan 1.2.2018 1.21.2018
        (3) Field Investigation Testing and Analyses 1.2.2018 1.21.2018
        (4) Land Use Covenants 1.2.2018 1.21.2018
ACDEH Final Review: 1.22.2018 2.21.2018


