
1000 Broadway, Suite 440
Oakland, California 94607

Tel: (510) 268-0461
Fax: (510) 268-0545

FUGRO WEST, INC.  

A member of the Fugro group of companies with offices throughout the world. 

June 18, 2009 
Project No. 609.004 

Alameda County Environmental Health Services 
Local Oversight Program 
1131 Harbor Bay Parkway, Suite 250 
Alameda, California 94502-6577 

Attention: Ms. Barbara Jakub, Hazardous Materials Specialist 

Subject: Schedule for Soil, Groundwater, and Soil-Gas Investigation, 2250 Telegraph Avenue, 
Oakland, California 

Dear Ms. Jakub: 

On behalf of Buttner Properties, Fugro West, Inc., (Fugro) would like to thank you for your 
review and approval of the Work Plan for Additional Site Investigation dated January 16, 2009 for the 
property located at 2250 Telegraph Avenue, in Oakland, California (Site). As previously discussed 
with you, several logistical events need to occur to facilitate the investigation, including the tenant 
closing his business for one week.  Such a temporary closure is a difficult request for the tenant and 
Buttner Properties given the loss of revenue for both parties and dislocation of the tenant’s 
operation. These logistics will impact the schedule of completion, and a revised Tentative Schedule 
of Completion is attached for your records.   

Buttner Properties will be submitting this week a 30-day notice to the tenant to vacate the 
property, and we have tentatively scheduled field work to commence July 27, 2009. Fugro will 
submit the requested Site Completion Report, which will include the updated risk evaluation and 
preferential pathway analysis to ACEH in late September.  Consequently, we are requesting that the 
completion date of August 28th, stated in your May 22, 2009, letter be extended one month to 
September 30th.  

If you should have any questions or comments regarding the attached schedule, please feel 
free to contact the undersigned at (510) 268-0461 or (916) 773-2600.  

Sincerely, 
FUGRO WEST, INC. 

Karen A. Emery 
Project Geologist 

      Jeriann Alexander, P.E., R.E.A. 
R.E.A. No. 03130 (exp. 7/10)  
Civil Engineer 40469 (exp. 3/11)  

KAE/JNA:kae 

Copies Submitted: (1) Addressee (via email)   (1) Ms. Marianne Robison, Buttner Properties 
  (1) Mr. Tim Robison, Ph.D. (1) Ms. Helen Robison 
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 Buttner Properties 
2250 Telegraph Avenue

Oakland, California
Tentative Schedule of Completion

June 2009

Date Activity
June 19, 2009 30 day Notice submitted to tenant

June 22 - July 24, 2009 Tenant prepares business for closure and removes vehicles
July 14 - 24, 2009 Permitting and Fieldwork Planning
July 23 - 24, 2009 Mark and Clear Boring Locations for utilities
July 27 - 31, 2009 Conduct soil, groundwater, and soil-gas sampling

August 3 - 12, 2009 Laboratory Analysis
August 12 - September 11, 2009 Data Evaluation

August 28, 2009 Submit to ACEH: Summer 2009 Groundwater Monitoring Report, and Progress Report on 
Status of Field and Lab Data Evaluation

August 24 - September 25,2009 Risk Evaluation and Update of Preferential Pathway Analysis
Late September 2009 Submit to ACEH: Site Investigation Completion Report
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