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27 September 2010 

Mr. Jerry Wickham 
Senior Hazardous Materials Specialist 
Alameda County Health Care Services Agency 
Environmental Protection 
1131 Harbor Bay Parkway, Suite 250 
Alameda, California  94502-6577 
via email at jerry.wickham@acgov.org 

Subject: Request for Time Extension for Completion of Pilot Study Workplan, 
SLIC Case RO0002586 and Geotracker ID SL0600130797, Francis Plating, 
751-785 7th Street, Oakland California, 94607 

Dear Mr. Wickham: 

The Brush Street Group, LLC is requesting an extension to complete the Pilot Study 
Workplan for the 757-785 7th Street site requested by the Alameda County 
Environmental Health (“ACEH”) in a letter to the Brush Street Group dated 13 July 
2010.  That letter requested that the Brush Street Group 1) arrange access to sample 
existing groundwater monitoring wells associated with the Safety Kleen site located at 
404 Market Street, Oakland, 2) update the site information on the State Water Resource 
Control Board GeoTracker website, 3) provide a Pilot Study Workplan to evaluate 
potential remedial options, and 4) provide a plan for groundwater monitoring at the site.  
ACEH requested that the Pilot Study Workplan be submitted by 29 September 2010. 

The Brush Street Group is currently attempting to arrange funding for this project 
through a U.S. Environmental Protection Agency Brownfields Assessment Grant 
administered by the City of Oakland (“City”).  The Brush Street Group is committed to 
remediation and redevelopment of this property, providing funding can be arranged.  The 
Brush Street Group has been in communication  with the City  and hopes  that the EPA 
Brownfields Grant funding for this project will be available within the next several 
months.  Therefore, the Brush Street Group requests an extension until 31 December 
2010 for submittal of the Pilot Study Workplan. 
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Thank you for your consideration of this request to extend the deadline for submittal of 
the requested information. 

Sincerely, 

 
James McCarty, P.E. 
Project Engineer 

cc: Mr. Tom McCoy, Brush Street Group LLC. - tmccoy@bbiconstruction.com 
 Gopal Nair, City of Oakland - gnair@oaklandnet.com 
 Mark Gomez, City of Oakland - mmgomez@oaklandnet.com 
 Margot Prado, City of Oakland - mprado@oaklandnet.com 


