
 
November 1, 2017 
 
 
Alameda County Department of Environmental Health 
1131 Harbor Bay Parkway 
Alameda, California 94502 
 
 
Re: Project Schedule; 914 West Grand Avenue, Oakland, California 
 
Dear Sir or Madam: 
 
I have read and acknowledge the content, recommendations, and/or conclusions contained in 
the attached report submitted on my behalf to ACDEH’s FTP server and the SWRCB’s 
GeoTracker website. 
 
 
Sincerely, 
 
 
______________________________  Date: ____Nov 1, 2017__________ 
Steven Ho 
914 West Grand Avenue Oakland, LLC 
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914 West Grand

TIMEFRAME JANUARY
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1 County ‐ CAP Approval
2 8.7.17 10.31.17 12.1      8.7 10.31
3 County ‐ Data Gap Work Plan Implementation and CAIP Prep/Approval
4 10.9.17 3.6.18 21.1      10.9 3.6
5 City Resubmittal
6 9.6.17 9.6
7 Planning Review
8 9.11.17 12.14.17 13.4      9.11 12.14
9 CEQA (Noise, Traffic and AQ)**
10 9.11.17 11.6.17 8.0        9.11 11.6
11 Public Posting
12 11.13.17 11.30.17 2.4        11.13 11.30
13 Entitlement Approval
14 12.14.17 12.14
15 Tentative Map
16 9.18.17 10.9.17 3.0        9.18 10.9
17 Final Map
18 11.20.17 12.18.17 4.0        11.20 12.18
19 Geotechnical Study
20 10.2.17 11.6.17 5.0        10.2 11.6 amendments during process
21 Design Development (DD)
22 11.6.17 12.11.17 5.0        11.6 12.11
23 Structural/Podium Coordination
24 ‐       
25 MEP Coordination
26 11.6.17 12.31.17 7.9        11.6 12.31
27 Site Development Coordination
28 11.06.17 11.31.17 11.6 11.31.17
29 PGE Application
30 12.26.17 12.26
31 Construction Documents (CD)
32 12.11.17 4.2.18 16.0      12.11 4.2
33 Waterproofing
34 ‐       
35 Permit Submittal
36 4.5.18 4.5
37 Permit Review
38 4.5.18 9.20.18 24.0      4.5 9.20
39 Permit Approval
40 9.27.18 9.27
41 Construction
42 8.30.18 10.26.19 60.3      8.30 10.26.19
43 Demolition
44 8.30.18 9.20.18 3.0        8.30 9.20
45 Soil Remediation Implementation
46 9.21.18 11.2.18 6.0        9.21 11.2
45 Vapor mitigation/venting systems (install/test)
46 11.3.18 11.24.18 3.0        11.3 11.24
47 Foundations
48 11.25.18 1.20.19 8.0        11.25 1.20.19
49 Podium Construction
50 1.21.19 3.4.19 6.0        3.4.19
51 Superstructure
52 3.5.19 6.11.19 14.0      3.5.19
53 Weatherproofing and Windows
54 6.11.19 7.13.19 4.6        6.11.19
55 Exterior finishes
56 7.13.19 9.7.19 8.0        7.13.19
57 Interior Finishes
58 7.13.19 10.5.19 12.0      7.13.19
59 Substantial Completion
60 10.19.19 10.19.19
61 Demobilization
62 10.26.19 10.26.19

  *Pending Contractor Input  
**Pending Environmental Engineering/Contracting Input
***All dates subject to impact by jurisdictional requirements, review and unforeseen conditions
****No dates or project durations take into account holidays or other events that may impact consulting or construction
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Mixed use condominium
10/31/2017 September October November


