

Detterman, Mark, Env. Health

From: Detterman, Mark, Env. Health
Sent: Monday, September 22, 2014 10:50 AM
To: 'Lee, Nathan'
Cc: Roe, Dilan, Env. Health; Fischer, Alexis N
Subject: RE: Former Chevron 90020 (RO 143) -1633 Harrison Street, Oakland - Well Destruction Extension Request

Nate,
Thanks for the update on well destruction at this site. ACEH is in agreement that an extension until January 16, 2014 is appropriate for the site. I will update Geotracker shortly.

Mark Detterman
Senior Hazardous Materials Specialist, PG, CEG
Alameda County Environmental Health
1131 Harbor Bay Parkway
Alameda, CA 94502
Direct: 510.567.6876
Fax: 510.337.9335
Email: mark.detterman@acgov.org

PDF copies of case files can be downloaded at:

<http://www.acgov.org/aceh/lop/ust.htm>

From: Lee, Nathan [<mailto:nlee@croworld.com>]
Sent: Monday, September 22, 2014 9:10 AM
To: Detterman, Mark, Env. Health
Cc: Roe, Dilan, Env. Health; Fischer, Alexis N
Subject: Former Chevron 90020 (RO 143) -1633 Harrison Street, Oakland - Well Destruction Extension Request

Mark,

Conestoga-Rovers and Associates (CRA) on behalf of Chevron Environmental Management Company (EMC) would like to request an extension for the October 3, 2014 date that Alameda County Environmental Health's (ACEH) requested for the Monitoring Well Decommissioning and Waste Removal in ACEH letter dated May 23, 2014 and email dated August 4, 2014. The reason for the extension, as discussed over the phone on September 19, 2014, is that the City of Oakland has no record of an encroachment permit for monitoring wells MW-9 and MW-13. The City of Oakland is requiring that a new encroachment permit be obtained for monitoring wells MW-9 and MW-13 before the wells can be destroyed. Based on recent experiences with the City of Oakland, the encroachment permit can take anywhere from 3 to over 6 months to obtain. Also the City of Oakland has a moratorium for any work in the area from November 1, 2014 to January 2, 2015. Therefore an extension of **January 16, 2014** for the Monitoring Well Decommissioning and Waste Removal is requested. Based on this new extension date, the Well Decommissioning Report would be submitted 60 days after the wells have been destroyed. As discussed, this extension date is depend on when the City issues an encroachment permit.

Thanks,

Nathan Lee, P.G.
Conestoga-Rovers & Associates (CRA)

2300 Clayton Road, Suite 920
Concord, CA 94520

Phone: 925.849.1003
Fax: 510.420.9170
Cell: 510.385.2499
Email: nlee@CRAworld.com

CRA and GHD have merged! To learn more, visit www.CRAworld.com/ghd

CRA and GHD have merged! To learn more, visit www.CRAworld.com/ghd