Wickham, Jerry, Env. Health

From: Wickham, Jerry, Env. Health

Sent: Wednesday, April 14, 2010 4:29 PM

To: 'Schaefer, Peter'

Cc: denis.l.brown@shell.com; Cool, Aubrey; Filing

Subject: RE: 240781-2703 Martin Luther King Junior Way, Oakland - RO0000145- Extension request

for off-site subsurface investigation and door-to-door survey report deadline

Peter,

Based upon your request, the schedule for submittal of the Off-site Soil Sampling and Door-to-door Survey Report(s) is extended 90 days to July 29, 2010.

Regards,

Jerry Wickham
Alameda County Environmental Health
1131 Harbor Bay Parkway
Alameda, CA 94502
510-567-6791
jerry.wickham@acgov.org

From: Schaefer, Peter [mailto:pschaefer@craworld.com]

Sent: Wednesday, April 14, 2010 3:01 PM

To: Wickham, Jerry, Env. Health

Cc: denis.l.brown@shell.com; Cool, Aubrey; Filing

Subject: 240781-2703 Martin Luther King Junior Way, Oakland - RO0000145- Extension request for off-site subsurface

investigation and door-to-door survey report deadline

Jerry,

CRA is experiencing delays in obtaining access to the property located at 663 28th St and has not received a survey back from the owner of 672 27th St. Based on these issues, CRA requests an extension of ACEH's 4/29/10 report deadline and proposes to report results of the off-site investigation (HA-9 through HA-18 on the attached figure) within 60 days of receiving the final laboratory report and the door-to-door survey results within 30 days of receiving the final survey.

CRA will provide the survey and off-site investigation reports separately if one is completed and the other is pending.

Regards,

Peter Schaefer, CEG, CHG Conestoga-Rovers & Associates

5900 Hollis Avenue, Suite A Emeryville, California 94608-2008 Telephone: (510) 420-3319

Fax: (510) 420-9170 pschaefer@craworld.com

Think before you print

Perform every task the safe way, the right way, every time!