

Wickham, Jerry, Env. Health

From: Wickham, Jerry, Env. Health
Sent: Wednesday, November 21, 2007 11:05 AM
To: Rich Garlow
Subject: RE: Technical Report Request Extension, 5251 Hopyard Road, Pleasanton

Based upon your request, the schedule for submittal of a report on the proposed groundwater extraction is extended to April 30, 2008.

Regards,

Jerry Wickham

Alameda County Environmental Health

1131 Harbor Bay Parkway

Alameda, CA 94502-6577

510-567-6791 phone

510-337-9335 fax

jerry.wickham@acgov.org

From: Rich Garlow [mailto:RGarlow@deltaenv.com]
Sent: Monday, November 19, 2007 10:56 AM
To: Wickham, Jerry, Env. Health
Subject: Technical Report Request Extension, 5251 Hopyard Road, Pleasanton

Mr. Wickham,

As we discussed this morning, we have experienced a number of delays regarding implementing our Interim Remedial Action Plan for this site which was approved in your letter of July 2, 2007. The IRAP proposed the installation of an additional extraction well (EW-2) followed by a 90 day batch extraction which will involve 3, 30 day extractions from 3 wells. We are scheduled to install extraction well EW-2 on November 30, 2007 and begin the 90 day batch extractions in early December.

We are requesting a technical report extension to April 30, 2008.

Rich Garlow

Confidentiality Notice: If you are not the intended recipient of this email, please delete it. Thank you.