

3/18/97

STID 469.

3093 Broadway Oakland CA.

meeting at SCI (Samuel Won / James Helge)
re: status of the site →

need letter to continue Product Recovery

- operating SVE ^(MVE) for 9 mos. (started 10/29/96)
stop 12/96 but continued again
- hand dailing FP (6 mos)
- disposal of stockpiled soil - need to
characterize for proper disposal
- CAP
- Natural attenuation
- evaluation in door exposure
- analyze MTBE on Hottest well
- 3 mos approved for 1 year → QM
- 9% expansion



**Alameda County Health Services Agency
Meeting Regarding Connell Oldsmobile, 3093 Broadway, Oakland
March 18, 1997**

Agenda

- I Review objectives of CAP
- II Review activities (Implementation of CAP)
 - A. Product removal
 - 1. Hand bailing
 - 2. Soil Vapor Extraction (SVE) system *(Crawls only started 10/29/96)*
 - B. Groundwater monitoring
 - C. Activities yet to be completed under CAP
- III Discuss further work
 - A. Continue operation of SVE system
 - 1. Perform Vapor Extraction Test
 - 2. Write Feasibility Study
 - 3. Add MW-4 to system
 - B. Continue groundwater monitoring
 - 1. How long? (1-year)
 - C. SCI to write addendum to CAP extending activities
- IV Alameda County
 - A. Review addendum to CAP
 - B. Issue approval and directive