

Wickham, Jerry, Env. Health

From: Wickham, Jerry, Env. Health
Sent: Monday, December 19, 2011 8:21 AM
To: Schaefer, Peter
Cc: denis.l.brown@shell.com; Arganbright, Cristina; Cool, Aubrey; Project Email Hold
Subject: RE: RO0223-540 Hegenberger Rd., Oakland - requesting extension of due date for SV report from 1/27/12 to 3/23/12 ~COR-240414~

Peter,

Based upon on your request, the schedule for submitall of a Soil Vapor Sampling Report for the above referenced case is extended to March 23, 2012.

Regards,
Jerry Wickham
Alameda County Environmental Health

From: Schaefer, Peter [pschaefer@croworld.com]
Sent: Friday, December 16, 2011 8:21 AM
To: Wickham, Jerry, Env. Health
Cc: denis.l.brown@shell.com; Arganbright, Cristina; Cool, Aubrey; Project Email Hold
Subject: RO0223-540 Hegenberger Rd., Oakland - requesting extension of due date for SV report from 1/27/12 to 3/23/12 ~COR-240414~

Jerry,

The station owner of the subject site has request that we delay our soil vapor investigation until January 2012. Based on this delay, I request an extension of the due date for a soil vapor investigation report from January 27, 2012 to March 23, 2012.

Regards,
Peter Schaefer, CEG, CHG
Conestoga-Rovers & Associates
5900 Hollis Avenue, Suite A
Emeryville, California 94608-2008
Telephone: (510) 420-3319
Fax: (510) 420-9170
pschaefer@croworld.com

Think before you print
Perform every task the safe way, the right way, every time!