

Nowell, Keith, Env. Health

From: Nowell, Keith, Env. Health
Sent: Wednesday, September 28, 2016 10:15 AM
To: 'John Love'
Cc: Boyer, Ray@DOT; 'Ramin.Behani@dot.ca.gov'; Roe, Dilan, Env. Health
Subject: Extension Request Approval, RO225, Caltrans - 555 Hegenberger Rd., Oakland, CA; GeoTracker Global ID T0600101696

John,

Your extension request for submitting the Ecological Risk Evaluation Report for the subject case has been approved. Please submit the report by December 9, 2016.

Regards,
Keith Nowell

Keith Nowell PG, CHG
Hazardous Materials Specialist
Alameda County Environmental Health
1131 Harbor Bay Parkway
Alameda, CA 94502-6540
phone: 510 / 567 - 6764
fax: 510 / 337 - 9335
email: keith.nowell@acgov.org

From: John Love [mailto:love@geoconinc.com]
Sent: Wednesday, September 28, 2016 8:42 AM
To: Nowell, Keith, Env. Health <Keith.Nowell@acgov.org>
Subject: Report Due Date Extension Request, Former Caltrans Maintenance Station. RO#0000225

Hi Keith:

According to your attached directive letter dated, August 17, 2016, the *Ecological Risk Evaluation Report* for the above referenced site is due on October 17, 2016.

Unfortunately, the earliest Caltrans-approved drilling contractor availability to conduct the field sampling for this project is October 27, 2016. We are scheduled with Gregg Drilling to conduct the field work for this site on October 27 and 28, 2016; however, we obviously won't be able to meet the report deadline of October 17, 2016. As a result, we are requesting an extension of the report due date to December 9, 2016. This gives us a couple weeks for the lab to conduct the sample analysis and another four weeks to generate the report and have it reviewed by Caltrans before submitting to your office.

Please let me know if this is acceptable.

Thanks.



John Love, PG | *Senior Project Geologist*
Geocon Consultants, Inc.
6671 Brisa Street, Livermore, California 94550
Tel 925.371.5900 ext. 407 Direct 925.961.5276 Mobile 925.525.4142
www.geoconinc.com