

IMPORTANT MESSAGE

FOR DB
DATE 9/28/88 TIME 3:12 A.M.
M. BUD Smith
OF _____
PHONE 408 - 238 - 1622
AREA CODE NUMBER EXTENSION

TELEPHONED		PLEASE CALL	
CAME TO SEE YOU		WILL CALL AGAIN	
WANTS TO SEE YOU		RUSH	
RETURNED YOUR CALL		SPECIAL ATTENTION	*

MESSAGE TANK INSPECTION
Friday 1 am. 11:00 AM
Rifkins Investment
4549 Horton St.
Emerysville

SIGNED _____

LITHO IN U.S.A.

TOPS FORM 3002S

IMPORTANT MESSAGE

FOR Dennis Byrne
DATE 9/7/88 TIME 2:40 A.M.
M. Linda Brabel
OF Safety Specia
PHONE 408 988 1111
AREA CODE NUMBER EXTENSION

TELEPHONED	*	PLEASE CALL	*
CAME TO SEE YOU		WILL CALL AGAIN	
WANTS TO SEE YOU		RUSH	
RETURNED YOUR CALL		SPECIAL ATTENTION	

MESSAGE Horton St
in Emerysville
Tank pull - 6:00 pm
has a question

SIGNED MK

LITHO IN U.S.A.

TOPS FORM 3002S

FILE OR ENVELOPE
 PER NO. L. No. _____ of _____

OWNER Riskin Investment Co.
 Address 4549 Hoxton St.
Emeryville Phone 946-08

Contractor Bay Area Joint Removal
 Address 254 Clara St.
S.F. 94107 Phone ⁽⁴¹⁵⁾ 543-2255

OTHER (Specify) _____
 Address _____
 Phone _____

CONTACT FOR INVESTIGATION

PLA. REVIEW	By	Date		By	Date
\$ _____ Rec'd.	<u>B</u>	<u>10/26/94</u>	Pre-Concrete/Gunite		
No. _____ Plans Rec'd.			Pre-Plaster		
Plans Approved			Final		
Layout Made			Septic Tank		
Rejected			Absorption Field		
Applicant Notified			Absorption Bed		
Plans Returned			House Sewer		
Permit Issued			Septic Tank		
CONSTRUCTION PROGRESS ACCEPTANCE			Absorption Field		
Pre-Plaster/drywall			Absorption Bed		
Pre-Final					
Final					

STID 3827
B

XR		REMARKS	
Date	By	Date	By
<u>1/5/94</u>			
<u>1/6/94</u>			
<u>1/10/94</u>			

LOCATION

Vicinity Map

STID. 3827.

SHA
LOP

37960- REMARKS 915-~~105~~

Witness overexcavation & spling by TMC + BARR. Need to return for add'l spling termination.

945-230 = 4.75-1 = 3.75 hr
(38014-)

38117 945-300 = 5-124 hr

FILE OR ENVELOPE
 PER NO. No. of
 OWNER By Bin Investment Co.
 Address 4549 Horton St.
Emergency Phone
 Contractor Bob Escavators
 Address 230 Mt. Vernon Rd #206
 Phone
 OTHER (Specify)
 Address
 Phone
 CONTACT FOR INVESTIGATION

PLAN REVIEW
 \$ 300.00 Rec'd. mnc 6/23
 No. Plans Rec'd. mnc 6/23
 Plans Approved
 Layout Made
 Rejected
 Applicant Notified
 Plans Returned
 Permit Issued
 CONSTRUCTION PROGRESS ACCEPTANCE
 Pre-Plaster/drywall
 Pre-Final
 Final

	By	Date	By	Date
POOL				
EXCAVATION				
FINAL				
OTHER				

3827

A

XR		REMARKS
Date	By	
6/23	DB	Initial Review, Plan Approved
7/8	DB	Tank Removed, second tank was discovered, left in place as RIFkin unavailable
8/22	DB	Data Received RIFkin out of town until 8/24
9/8	DB	RIFkin still out of touch phone conversation w/ Susan Field
10/3	DB	2nd tank removed on 9/30 as per phone conv. w/ B. Smith
11/9	DB	data from second tank removal received
12/8	DB	Phone conv. w/ Bob Tank Escav. well data complete report due soon

REMARKS		LOCATION
Date	By	

Vicinity Map

Project # 4524500
 Fee Paid 300.00
 Date 6/23/88