

January 22, 2007

Mr. Barney Chan
Alameda County Health Care Services Agency (ACHCSA)
Department of Environmental Health
1131 Harbor Bay Parkway, Suite 250
Alameda, CA 94502

Re: **Subsurface Investigation Extension Request**
Former Chevron Service Station # 9-2960
2416 Grove Way
Castro Valley, California




Dear Mr. Chan:

On behalf of Chevron Environmental Management Company (Chevron), Cambria Environmental Technology (Cambria) requests an extension to the scope of work outlined in our *Workplan Addendum for Additional Investigation* dated October 31, 2006. The workplan was approved by the ACHCSA in a letter dated November 14, 2006. Cambria personnel mobilized to the site on December 20, 2006 and were unable to complete the soil borings in the median of Redwood Road due to utility conflicts. Cambria anticipates remobilizing to the site on February 23, 2007 and moving the boring approximately 5 feet east of the original locations. Therefore, Cambria requests an extension for the report submittal to April 23, 2007.

Please call Christene Sunding at (916) 677-3407 ext. 109 with any questions or comments.

Sincerely,
Cambria Environmental Technology, Inc.


Christene Sunding
Project Geologist

**Cambria
Environmental
Technology, Inc.**

2000 Opportunity Drive
Suite 110
Roseville, CA 95678
Tel (916) 677-3407
Fax (916) 677-3687