

## Wickham, Jerry, Env. Health

---

**From:** Wickham, Jerry, Env. Health  
**Sent:** Thursday, July 30, 2009 10:09 AM  
**To:** 'Jonas, Mark'  
**Cc:** Lundberg, Matthew  
**Subject:** RE: Extension Request Remediation System Startup - Wong 511000, RO0000327

Mark,

DPE system operations generally achieve higher contaminant recovery rates during the dry season when water levels are lower. In order to optimize system operation, the schedule for DPE system start-up is extended to August 21, 2010 for case RO0327.

Regards,

**Jerry Wickham**

Alameda County Environmental Health  
1131 Harbor Bay Parkway  
Alameda, CA 94502  
510-567-6791  
[jerry.wickham@acgov.org](mailto:jerry.wickham@acgov.org)

---

**From:** Jonas, Mark [mailto:[mjonas@croworld.com](mailto:mjonas@croworld.com)]  
**Sent:** Wednesday, July 29, 2009 2:49 PM  
**To:** Wickham, Jerry, Env. Health  
**Cc:** Lundberg, Matthew  
**Subject:** Extension Request Remediation System Startup - Wong 511000, RO0000327

Dear Jerry:

I hope all is well with you. Following up on our meeting, we are requesting an 18 month extension before start-up of the remediation system at the Wong site (RO0000327).

Sincerely,

**Mark Jonas**

Mark Jonas, P.G.  
**Conestoga-Rovers & Associates, Inc.**  
5900 Hollis Street, Suite A  
Emeryville, California 94608  
510/420-3307 direct  
510/420-9170 fax

[www.CRAworld.com](http://www.CRAworld.com)