

TAXI TAXI
RO0000327
MAY 26, 2009, 1:30 PM
ACEH OFFICES

Attendees:

Stanley Wong, property owner

Mark Jonas, Conestoga-Rovers & Associates

Jerry Wickham, ACEH

Mr. Wong is unable to complete system installation within required schedule tdue to difficulty in obtaining financing and delays in payment with Cleanup Fund. I indicated he should submit a written request for schedule extension which I will review in context of ongoing issues with Cleanup Fund and State Water Board resolution. Cleanup is required whether funding from UST Cleanup Fund is available or not but we want to work to set a reasonable schedule. They should also look at the frequency and need for groundwater monitoring. Based on long history of data, may consider one monitoring event prior to beginning remediation.