

## Detterman, Mark, Env. Health

---

**From:** Detterman, Mark, Env. Health  
**Sent:** Tuesday, April 03, 2012 11:22 AM  
**To:** 'Lee, Nathan'  
**Cc:** Horne, Mark (MarkHorne)  
**Subject:** RE: Extension Request for RO 341 Modified Work Plan Chevron 9-1153, 3135 Gibbons Drive, Alameda, CA

Nathan,

Based on our conversation it appears appropriate that the submittal date be extended slightly to April 18<sup>th</sup>. Please use this email to document ACEH concurrence with the request.

*Mark Detterman  
Senior Hazardous Materials Specialist, PG, CEG  
Alameda County Environmental Health  
1131 Harbor Bay Parkway  
Alameda, CA 94502  
Direct: 510.567.6876  
Fax: 510.337.9335  
Email: [mark.detterman@acgov.org](mailto:mark.detterman@acgov.org)*

*PDF copies of case files can be downloaded at:*

*<http://www.acgov.org/aceh/lop/ust.htm>*

---

**From:** Lee, Nathan [<mailto:nlee@croworld.com>]  
**Sent:** Tuesday, April 03, 2012 9:52 AM  
**To:** Detterman, Mark, Env. Health  
**Subject:** RE: Extension Request for RO 341 Modified Work Plan Chevron 9-1153, 3135 Gibbons Drive, Alameda, CA

Mark,

Conestoga-Rovers and Associates on behalf of Chevron Environmental Company would like to request an extension of **April 18, 2012** for the submittal of the Subsurface Investigation and Vapor Survey report. The extension date would be a more sufficient amount of time to complete the report processes.

Thanks,

**Nathan Lee, P.G.**  
**Conestoga-Rovers & Associates (CRA)**  
5900 Hollis Street, Suite A  
Emeryville, CA 94608

Phone: 510.420.3333  
Fax: 510.420.9170  
Cell: 510.385.2499  
Email: [nlee@CRAworld.com](mailto:nlee@CRAworld.com)

---

**From:** Lee, Nathan  
**Sent:** Wednesday, November 02, 2011 4:45 PM  
**To:** 'Detterman, Mark, Env. Health'

**Cc:** [MarkHorne@chevron.com](mailto:MarkHorne@chevron.com); Patten, David R.

**Subject:** Extension Request for RO 341 Modified Work Plan Chevron 9-1153, 3135 Gibbons Drive, Alameda, CA

Mark,

Conestoga-Rovers and Associates (CRA) on behalf of Chevron Environmental Company (EMC) would like to request an extension for the Subsurface Investigation and Vapor Survey Report requested in Alameda County Environmental Health (ACEH) *Modified Work Plan Approval* letter dated August 15, 2011. The field activities outlined in CRA's *Modified Work Plan Addendum* dated September 9, 2011 and approved by ACEH on September 12, 2011 is currently planned in early November based on subcontractor ability. The analytical results will not be ready by the November 14, 2011 report request date. Therefore an a due date of **January 27, 2011** for the Subsurface Investigation and Vapor Survey Report is requested.

Thanks,

**Nathan Lee, P.G.**

**Conestoga-Rovers & Associates (CRA)**

5900 Hollis Street, Suite A  
Emeryville, CA 94608

Phone: 510.420.3333

Fax: 510.420.9170

Cell: 510.385.2499

email: [nlee@CRAworld.com](mailto:nlee@CRAworld.com)