

From: Wickham, Jerry, Env. Health
Sent: Tuesday, December 09, 2008 2:56 PM
To: 'Rich Garlow'
Subject: RE: 4226 First Street, Pleasanton

Based upon your request, the schedule for submittal of a Pilot Test Report for case RO0360 at 4226 First Street in Pleasanton is extended to February 13, 2009.

Regards,

Jerry Wickham
Alameda County Environmental Health
1131 Harbor Bay Parkway
Alameda, CA 94502
510-567-6791
jerry.wickham@acgov.org

From: Rich Garlow [mailto:RGarlow@deltaenv.com]
Sent: Tuesday, December 09, 2008 2:09 PM
To: Wickham, Jerry, Env. Health
Subject: 4226 First Street, Pleasanton

Jerry,

In your letter dated September 9, 2008 you approved a 5-day DPE test in monitoring well MW-4 and requested additional 8-hour tests in MW-1 and MW-2. We have been experiencing some scheduling problems and request a one-month extension from January 14, 2009 to February 13, 2009.

Rich Garlow

Richard Garlow
Project Specialist
Delta Consultants
312 Piercy Road
San Jose, California 95138
Direct (408) 826-1880
Cell: (408) 239-9833
Fax: (408) 225-8506
Toll Free: (800) 477-4711
www.deltaenv.com

Member of:
Inogen Environmental Alliance

www.inogenet.com

Confidentiality Agreement: *If you are not the intended recipient of this e-mail, please delete it. Thank you!*