



November 29, 2011

**Roya C. Kambin**  
Project Manager  
Marketing Business Unit

**Chevron Environmental  
Management Company**  
6101 Bollinger Canyon Road  
San Ramon, CA 94583  
Tel (925) 790-6270  
RKLG@chevron.com

Mr. Jerry Wickham  
Alameda County Health Agency  
1131 Harbor Bay Parkway, Suite 250  
Alameda, California 94502

**RE: Extension Request for Revised Remedial Design**  
4191 First Street, Pleasanton, California  
Fuel Leak Case No.: RO0000361

Dear Mr. Wickham,

I declare under penalty of perjury that to the best of my knowledge the information and/or recommendations contained in the attached report is/are true and correct.

If you have any questions or need additional information, please contact me at (925) 790-6270.

Sincerely,

Roya Kambin  
Union Oil of California – Project Manager

Attachment  
Extension Request for Revised Remedial Design

**RECEIVED**

**9:26 am, Nov 30, 2011**

Alameda County  
Environmental Health



ARCADIS U.S., Inc.  
2000 Powell Street  
Suite 700  
Emeryville  
California 94608  
Tel 510 652 4500  
Fax 510 652 4906  
[www.arcadis-us.com](http://www.arcadis-us.com)

Jerry Wickham, PG, CEH, CHG  
Senior Hazardous Materials Specialist  
Alameda County Local Oversight Program (LOP)  
1131 Harbor Bay Parkway  
Alameda, California 94502-6577

ENVIRONMENT

Subject:

**Revised Remedial Design Extension Request**  
4191 First Street, Pleasanton California  
Fuel Leak Case No. RO0000361

Date:  
November 29, 2011

Dear Mr Wickham:

Contact:  
Katherine Brandt

On behalf of Chevron Environmental Management Company, for itself and as Attorney-in-Fact for Union Oil Company of California (hereinafter "EMC"), ARCADIS is requesting an extension to the January 9, 2012 due date for revisions to the Revised Remedial Design. Chevron has a mandatory internal process, the Remediation System Review Team (RSRT) that is required prior to submission and implementation of a remedial system at sites under their control. With these internal processes, ARCADIS cannot meet the January 9, 2012 deadline. ARCADIS requests an extension to March 31, 2012 in order to complete the final remedial design and to address the comments in the November 16, 2011 Review of Revised Remedial Design for Fuel Leak Case No. RO0000361. If you have any questions or comments regarding the contents of this request, please contact Katherine Brandt at 510.596.9675 or by email [Katherine.brandt@arcadis-us.com](mailto:Katherine.brandt@arcadis-us.com).

Phone:  
510.596.9675

Email:  
[Katherine.brandt@arcadis-us.com](mailto:Katherine.brandt@arcadis-us.com)

Our ref:  
B0047296.00001

Sincerely,

ARCADIS U.S., Inc.

Katherine Brandt  
Project Manager

David Lay  
Senior Geologist



Imagine the result

Copies:

Roya Kambin, Chevron Environmental Management Company  
Danielle Stefani, Livermore Pleasanton Fire Department  
Cheryl Dizon (QIC 8021), Zone 7 Water Agency  
Les Hausrath, Wendel, Rosen, Black & Dean  
Christine Noma, Wendel, Rosen, Black & Dean  
Rory MacNeil, Alameda County Public Works  
Donna Drogos, Alameda County Environmental Health Services  
De L Liu and Na Li  
Henry O. Armour  
CD & PWS Enterprises, Inc.  
Mr. Bill Borgh, ConocoPhillips Company