Wickham, Jerry, Env. Health

From:Wickham, Jerry, Env. HealthSent:Monday, September 17, 2012 2:16 PMTo:Rebekah WestrupSubject:Re: RO362 Work Plan Extension Request

Based on your request, the schedule for Work Plan submittal for the above referenced case is extended to November 15, 2012.

Regards, Jerry Wickham Alameda County Environmental Health

Sent from my iPad

On Sep 17, 2012, at 11:28 AM, "Rebekah Westrup" <<u>rebekah.westrup@cardno.com</u>> wrote:

Mr. Wickham:

I would like to request an extension for submittal of the Pilot Test Work Plan for RO362. We have scheduled an additional monitoring and sampling event to confirm the second quarter results. We need this data to confirm current site conditions and ensure that the Work Plan will address these conditions. We are scheduled to sample this Wednesday and request a one month extension to November 15, 2012 for submittal of the Work Plan. Is this acceptable?

Rebekah A. Westrup SR STAFF GEOLOGIST CARDNO ERI

<image001.gif>

Phone (+1) 707-766-2000 Fax (+1) 707-789-0414 Mobile (+1) 707-338-8555 Address 601 North McDowell Blvd., Petaluma, CA 94954-2312 USA Email <u>rebekah.westrup@cardno.com</u> Web <u>www.cardno.com</u> <u>www.cardnoeri.com</u>

This email and its attachments may contain confidential and/or privileged information for the sole use of the intended recipient(s). All electronically supplied data must be checked against an applicable hardcopy version which shall be the only document which Cardno warrants accuracy. If you are not the intended recipient, any use, distribution or copying of the information contained in this email and its attachments is strictly prohibited. If you have received this email in error, please email the sender by replying to this message and immediately delete and destroy any copies of this email and any attachments. The views or opinions expressed are the author's own and may not reflect the views or opinions of Cardno.