

Nowell, Keith, Env. Health

From: Nowell, Keith, Env. Health
Sent: Friday, January 23, 2015 8:35 AM
To: 'Brandt, Katherine'
Subject: RE: RO366 and RO499 report Extensions

Kathy,

Thank you for the update on the scheduling of the well destructions for the two cases.

The Well Destruction / IDW report submittal date for RO366, Unocal #3292, 15008 E. 14th St. in San Leandro has been extended to March 16, 2015.

Please keep me informed regarding the status of the well destruction schedule for RO499, Unocal #5367, 500 Bancroft Ave. in San Leandro. I've tentatively extended the Well Destruction / IDW report submittal date for RO499 to March 16, 2015.

Regards,
Keith Nowell

From: Brandt, Katherine [mailto:Katherine.Brandt@arcadis-us.com]
Sent: Wednesday, January 21, 2015 5:11 PM
To: Nowell, Keith, Env. Health
Cc: Roe, Dilan, Env. Health; Arceneaux, Nicole Marie; Wynne, Katie
Subject: RE: RO366 and RO499 report Extensions

Keith,

Wanted to give you an update on the San Leandro sites and well destruction plans.

RO366 is scheduled for Feb 4/5 for offsite locations MW-10 and MW-11. We will be hot patching MW-6 to the city's requirements as well.

RO499 has not been scheduled at this time. PG&E has been unresponsive to our requests for a representative to be present during the well destruction. As we discussed the active gas line is within 2 feet of the well casing. Chevron and ARCADIS are going to have an internal meeting to discuss additional options. The well is to be pressure grouted as means of destruction but the city requires the top 3 feet around the well vault to be air knifed, removed, and backfilled with cement.

Based on the challenges above we will need to extend our deadline out again. Can we shoot for the end of March 2015 as the latest?

Please let us know.

Kathy

Katherine Brandt, P.G. | Senior Geologist, Project Manager | katherine.brandt@arcadis-us.com

ARCADIS U.S., Inc. | 2000 Powell Street, 7th Floor | Emeryville, CA 94608
T: 510.596.9675 | M. 925.202.7948 | F. 510.652.4906
Connect with us! www.arcadis-us.com | [LinkedIn](#) | [Twitter](#) | [Facebook](#)

Professional Registration/PG-CA, #9132

From: Nowell, Keith, Env. Health [<mailto:Keith.Nowell@acgov.org>]
Sent: Friday, December 19, 2014 9:41 AM
To: Brandt, Katherine
Cc: Roe, Dilan, Env. Health
Subject: RE: RO366 and RO499 report Extensions

Katherine,

Sorry to learn about the delays in permitting for the well destructions.

The extension request for the submittal of the Well Destruction Report for RO366 – 15008 East 14th Street, San Leandro has been approved. The new submittal date is January 30, 2015.

The extension request for the submittal of the Well Destruction Report for RO499 – 500 Bancroft Street, San Leandro has been approved. The new submittal date is February 28, 2015.

Should you have any questions regarding this correspondence or your case, please call me at (510) 567-6764 or send an electronic mail message at keith.nowell@acgov.org.

Happy holidays,
Keith Nowell

Keith Nowell PG, CHG
Hazardous Materials Specialist
Alameda County Environmental Health
1131 Harbor Bay Parkway
Alameda, CA 94502-6540
phone: 510 / 567 - 6764
fax: 510 / 337 - 9335
email: keith.nowell@acgov.org

PDF copies of case files can be reviewed/downloaded at:

<http://www.acgov.org/aceh/lop/ust.htm>

From: Brandt, Katherine [<mailto:Katherine.Brandt@arcadis-us.com>]
Sent: Thursday, December 18, 2014 3:54 PM
To: Nowell, Keith, Env. Health
Cc: Arceneaux, Nicole Marie; Madsen, Laura; Wynne, Katie
Subject: RO366 and RO499 report Extensions

Keith,

As we discussed on the phone the two referenced sites have had a few changes with well destructions. Below are the challenges and extension requests.

RO366 – 15008 east 14th Street, San Leandro. MW-10 and MW-11 are located in the public right of way. The various encroachment entities (Caltrans and City of San Leandro) were not accepting of encroachment permits claiming the other entity was responsible. IT took a couple months but Caltrans has approved our encroachment permits to proceed.

These wells will be destroyed in January 2015. We request an extension of this report until January 30, 2015 to accommodate the delay.

RO499 – 500 Bancroft Street, San Leandro. MW-9 is located within 1 foot of an active PGE gas line. PGE has been unresponsive and missed field visit for supervision of hand clearing the area around the well to 3 feet bgs to meet agency requirements. We are still waiting for a call regarding scheduling. I am not confident this will happen in January and would like to request the extension of this report to February 28, 2015.

If additional challenges arise with PGE we will update ACEH.

Thank you for your time and Happy Holidays.

Kathy

Katherine Brandt, P.G. | Senior Geologist, Project Manager | katherine.brandt@arcadis-us.com

ARCADIS U.S., Inc. | 2000 Powell Street, 7th Floor | Emeryville, CA 94608

T: 510.596.9675 | M. 925.202.7948 | F. 510.652.4906

Connect with us! www.arcadis-us.com | [LinkedIn](#) | [Twitter](#) | [Facebook](#)

Professional Registration/PG-CA, #9132

ARCADIS, Imagine the result