

**From:** Wickham, Jerry, Env. Health  
**Sent:** Wednesday, October 01, 2008 10:37 AM  
**To:** 'Schaefer, Peter'  
**Cc:** Cool, Aubrey; denis.l.brown@shell.com; Filing  
**Subject:** RO0367 240612-1784 150th Ave., San Leandro - Request for extension of pilot test reporting deadline to 2/6/09

Peter,

Based upon your request, the schedule for submittal of a pilot test report for case RO0367 is extended to February 6, 2009.

Regards,

**Jerry Wickham**

Alameda County Environmental Health  
1131 Harbor Bay Parkway  
Alameda, CA 94502  
510-567-6791  
[jerry.wickham@acgov.org](mailto:jerry.wickham@acgov.org)

---

**From:** Schaefer, Peter [mailto:[pschaefer@croworld.com](mailto:pschaefer@croworld.com)]  
**Sent:** Wednesday, October 01, 2008 9:43 AM  
**To:** Wickham, Jerry, Env. Health  
**Cc:** Cool, Aubrey; denis.l.brown@shell.com; Filing  
**Subject:** 240612-1784 150th Ave., San Leandro - Request for extension of pilot test reporting deadline to 2/6/09

Jerry,

Per our conversation this morning, I am requesting an extension of the December 12, 2008 pilot test report deadline to February 6, 2008. The pilot test was originally scheduled to be conducted September 18 through 26, 2008, but was postponed when it was discovered that new piezometer P-4A had a broken casing. The piezometer was reinstalled September 26, 2008, and the pilot test has been rescheduled for November 5 through 14, 2008.

Regards,

**Peter Schaefer, CEG, CHG**  
**Conestoga-Rovers & Associates**

5900 Hollis Avenue, Suite A  
Emeryville, California 94608-2008  
Telephone: (510) 420-3319  
Fax: (510) 420-9170  
[pschaefer@croworld.com](mailto:pschaefer@croworld.com)

