

3315 Almaden Expressway, Suite 34  
San Jose, CA 95118  
Phone: (408) 264-7723  
FAX: (408) 264-2435

# 3876

February 23, 1993  
0217BCHA.2185  
61026.02

Mr. Barney Chan  
Alameda County Health Care Services Agency  
Department of Environmental Health  
80 Swan Way, Room 200  
Oakland, California 94624

Subject: Site Status Update for ARCO Station 2185, 9800 East 14th street, Oakland, California.

Dear Mr. Chan:

This letter provides an update on investigation and remedial activities conducted for the above-referenced site. This update covers site activities performed during January 1993, and site activities anticipated for the month of February 1993.

#### January 1993 Activities

- Performed monthly groundwater monitoring.
- Continued the permitting process to obtain encroachment and excavation permits for installation of one offsite monitoring well from the City of Oakland. The City of Oakland informed us that East 14th Street is also part of CalTrans Highway 185 and that we must obtain both City of Oakland and CalTrans encroachment permits for the installation of offsite monitoring well(s). This additional permitting requirement will delay the actual installation of the offsite monitoring well(s) by approximately 6 to 8 weeks.
- Obtained Well Construction Permits from the Alameda County Flood Control and Water Conservation District, Zone 7, and installed two onsite groundwater monitoring wells (MW-5 and MW-6). Scheduled Aquifer step draw-down and aquifer test for February 1993.

Site Status Update  
ARCO Station 2185, Oakland, California

February 23, 1993  
61026.02

**Work Anticipated for February 1993**

- Continue monthly groundwater monitoring.
- Continue with attempts to obtain encroachment and excavation permits from City of Oakland, and encroachment permit from CalTrans for the installation of offsite groundwater monitoring well(s).
- Develop and sample new onsite monitoring wells MW-5 and MW-6.
- Conduct step draw-down and aquifer pumping and recovery tests. Information from new well installations and step draw-down and recovery tests to be included in Remedial Action Plan due to Regulatory Agencies on June 1, 1993.

If you have any questions or comments regarding this letter, please call us at (408) 264-7723.

Sincerely,  
RESNA Industries Inc.



Joel Coffman  
Project Geologist

cc: Mr. Michael Whelan, ARCO Products Company  
Mark Thomson, Alameda County District Attorney's Office  
Richard Hiatt, Regional Water Quality Control Board