

**From:** Wickham, Jerry, Env. Health  
**Sent:** Tuesday, December 02, 2008 9:50 AM  
**To:** 'Bob Clark-Riddell'  
**Subject:** RE: Extension Request for 1230 14th Street Remedial Design Plans

Bob,

Based upon your request, the schedule for design submittal for case RO0433 is extended to January 12, 2009.

Regards,

Jerry Wickham  
Alameda County Environmental Health  
1131 Harbor Bay Parkway  
Alameda, CA 94502  
510-567-6791  
[jerry.wickham@acgov.org](mailto:jerry.wickham@acgov.org)

---

**From:** Bob Clark-Riddell [mailto:BRiddell@pangeaenv.com]  
**Sent:** Monday, December 01, 2008 2:27 PM  
**To:** Wickham, Jerry, Env. Health  
**Subject:** FW: Extension Request for 1230 14th Street Remedial Design Plans

Jerry,

Pangea prepared this email to request a 30-day extension for submittal of the DPE/AS system design drawings due December 10, 2008 for the subject site (ACEH Case #RO0000433). The additional time is required to obtain and incorporate information from PG&E. Thank you in advance for your consideration.

Bob Clark-Riddell, P.E.  
Principal Engineer  
Pangea Environmental Services, Inc.  
(510) 435.8664 Phone