

Foothill Gas
16210 Foothill Bl.
San Leandro

10/22/98

MEMO to file:

Jim Parker (Parker Env) called today in response to my earlier call to inform that the monitoring wells were installed "last week." This is more than 5 months late! The March 25, 1998 approval letter of the Parker PSA work plan required the wells to be installed within 45 days of the approval, or by April 11, 1998.

SOS

I later spoke to Mr. Parker and was informed that the delay in initiating the field work was due to his overbooked schedule. I consequently asked that the report be submitted w/in 20 days, or by Nov. 11, 1998.

SOS

Foot Hill Beacon
16210 Foot Hill Bl.
San Leandro

3/2/98

MEMO to file:

Jim Parker (Parker Eux) called today to indicate
PSA w.p. will be mailed March 3, 1998.

SJS