



BACE Environmental

A Division Of

Brunsing Associates, Inc.

September 10, 1993

Project No. 29.11

Ms. Jennifer Eberle
Alameda County Health Care Services
Department of Environmental Health, Hazardous Materials Division
80 Swan Way, Room 200
Oakland, CA 94621

Via Facsimilie Transmission


**RE: REMEDIAL CONSTRUCTION START-UP
PACIFIC SUPPLY COMPANY, STID 3826
OAKLAND, CALIFORNIA**

Dear Ms. Eberle,

This correspondence serves to inform the Alameda County Health Care Services that remedial construction activities intended for the Pacific Supply Company, 1735 24th Street, Oakland, California, will begin starting Saturday, September 11, 1993 and proceed through September 24, 1993 as indicated by the enclosed Construction Schedule, prepared by the General Contractor. Remedial construction will follow the May 24, 1993 Vapor Extraction Remedial Design Report and Specifications prepared by BACE Environmental for the Pacific Supply Company, a division of Pacific Coast Building Products, and approved for construction by the Alameda County Health Care Services. Remediation Services, Int'l. (Ventura, California) will serve as General Contractor for this project with BACE Environmental retained for construction monitoring. Those permits required for this project through the Bay Area Air Quality Management District, East Bay Municipal Utility District and the City of Oakland Building Department have been applied for, and are anticipated to be issued during or by the end of construction.

If you have any questions please call me at (415) 364-9031.

Sincerely,


Michael E. Velzy
Project Manager

Enclosure: Construction Schedule

cc: Normita Callison

93 SEP 13 PM 2:43

PACIFIC SUPPLY CO. CONSTRUCTION SCHEDULE

For September, 1993

MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY	SUNDAY
					11 Trenching →	12
13 Plumbing In Trench	14	15 ← Set Well Boxes →	16	17 Backfill Compact & Pave	18	19
20	21 Build Manifold	22 Above Ground Plumbing on Pad	23	24 Final Inspection		