

Wickham, Jerry, Env. Health

From: Wickham, Jerry, Env. Health
Sent: Thursday, February 26, 2009 3:55 PM
To: Kiernan, James
Subject: RO2466 Schedule extension

Based upon Chevron's request, the schedule for work plan submittal for case RO2466 is extended from February 27, 2009 to March 11, 2009. As discussed during the telephone conversation between Robert Speer of Chevron, James Kiernan of CRA, and Jerry Wickham of ACEH, Chevron is requesting an extension in order for a new Chevron project manager to review the work plan. The project is apparently being transferred from Chevron's low risk portfolio to the regular portfolio for terminals. Alameda County Environmental Health wants to emphasize that this project should be given high priority. We wish to move this project forward without delay. We have agreed to this schedule extension to March 11, 2009 in order for the new Chevron project manager to comment upon the work plan and avoid later submittal of a work plan addendum that requires a second round of technical reviews and delays implementation of the proposed work.

Regards,

Jerry Wickham

Senior Hazardous Materials Specialist
Alameda County Environmental Health
1131 Harbor Bay Parkway
Alameda, CA 94502-6577
phone: 510-567-6791
Fax: 510-337-9335
jerry.wickham@acgov.org

Online case files are available at the following website <http://www.acgov.org/aceh/index.htm>

Confidentiality Notice: This email and any attachments thereto may contain private, confidential, and privileged material for the sole use of the intended recipient. Any review, copying, or distribution of this email (or any attachments thereto) by other than the County of Alameda or the intended recipient is strictly prohibited. If you are not the intended recipient, please contact the sender immediately and permanently delete the original and any copies of this email and any attachments thereto.