

Wickham, Jerry, Env. Health

From: Wickham, Jerry, Env. Health
Sent: Tuesday, September 29, 2009 9:27 AM
To: 'Erik Appel'; Jerry Wickham <jerry.wickham@acgov.org>
Cc: Alan Anselmo; Bryan Campbell; Christa Marting; Deborah Hensley; Karthika Thurairajah; Jennifer Sedlachek
Subject: RE: RO0002635 - Exxon RS 74121 - Corrective Action Report

Please make an effort to obtain a permit and start work prior to October 15, 2009. At this time, we will extend the schedule for remedial excavation and a Corrective Action Report to October 26, 2009.

Regards,

Jerry Wickham

Alameda County Environmental Health
1131 Harbor Bay Parkway
Alameda, CA 94502
510-567-6791
jerry.wickham@acgov.org

From: Erik Appel [mailto:EAppel@eticeng.com]
Sent: Friday, September 25, 2009 2:37 PM
To: Jerry Wickham <jerry.wickham@acgov.org>
Cc: Alan Anselmo; Bryan Campbell; Christa Marting; Deborah Hensley; Karthika Thurairajah; Jennifer Sedlachek
Subject: RO0002635 - Exxon RS 74121 - Corrective Action Report

Mr. Wickham,

Regarding the remedial excavation and the Corrective Action Report due Friday, September 25, 2009, ETIC is still in the permitting process with the City of Oakland.

We have acquired a geotechnical report for excavation and backfill recommendations, and have received the signed permit application from the property owner. We have submitted the permit application with the City of Oakland, and paid the requisite fees, but we do not know how long they will require to review the application and let us know when we can proceed.

As we cannot guarantee that the City of Oakland will issue the permit before the excavation moratorium begins on October 15, ETIC is requesting an extension for the Corrective Action Report for June 30, 2010. This would assume that the permit is issued during the moratorium, and that ETIC breaks ground immediately after the end of the moratorium on April 15.

Should the City of Oakland issue the permit sooner, allowing us to break ground before October 15, ETIC will plan to submit its Corrective Action report within 60 days of the completion of the work.

Please let me know if this new schedule is suitable, and I will let you know as soon as the permit from the City of Oakland is issued, and if there are any changes to the schedule.

Feel free to call me with any questions at the numbers below.

Thank you,

--Erik

K. Erik Appel, PG
Senior Project Geologist
ETIC Engineering, Inc.
Office - 925-602-4710 ext. 21
Cell - 925-642-2545