

Wickham, Jerry, Env. Health

From: Wickham, Jerry, Env. Health
Sent: Tuesday, December 11, 2012 2:42 PM
To: 'Morgan, Joe'
Cc: Steve Gwin (GWST@chevron.com); Naccarati, Rachel; Pilachowski, Christine; Quick, Jeremy
Subject: RE: CPL Sunol Project Data Gaps Investigation Report Due Date - Request to move date to January 30, 2013

Joe,

Based on your request, the schedule for report submittal is extended to January 30, 2013.

Regards,
Jerry Wickham
Alameda County Environmental Health
1131 Harbor Bay Parkway
Alameda, CA 94502-6577
phone: 510-567-6791
jerry.wickham@acgov.org

From: Morgan, Joe [<mailto:joe.morgan@urs.com>]
Sent: Tuesday, December 11, 2012 9:36 AM
To: Wickham, Jerry, Env. Health
Cc: Steve Gwin (GWST@chevron.com); Naccarati, Rachel; Pilachowski, Christine; Quick, Jeremy
Subject: CPL Sunol Project Data Gaps Investigation Report Due Date - Request to move date to January 30, 2013

Jerry, we have completed our field work for the CPL Sunol Data Gaps Investigation and are waiting for our analytical results. We have encountered a number of schedule issues, including sub-contractor availability, weather, and equipment problems. We request that the Data Gaps Reporting due date be moved to January 30, 2013 from the current date of January 15, 2013. Please let me know if this is acceptable.

Thanks, Joe

Joe Morgan III
Senior Project Manager
URS Corporation
1333 Broadway, Suite 800
Oakland, CA 94612

Telephone 510-874-3201
Fax 510-874-3268
Cell 510-381-4130

This e-mail and any attachments contain URS Corporation confidential information that may be proprietary or privileged. If you receive this message in error or are not the intended recipient, you should not retain, distribute, disclose or use any of this information and you should destroy the e-mail and any attachments or copies.