



**RECEIVED**

2:46 pm, Apr 25, 2008

Alameda County  
Environmental Health

Global Gas

**Jeff Cosgray**  
Remediation Team Leader

**Health, Environmental & Safety**  
Chevron Pipe Line Company  
4800 Fournace, E320C  
Bellaire, Texas 77401-2324  
Tel 713 432 3335  
Fax 866 653 0301  
JCOS@Chevron.com

April 22, 2008

Mr. Jerry Wickham  
Department of Environmental Health  
Alameda County Health Agency  
1131 Harbor Bay Parkway  
Alameda, California 94502

Dear Mr. Wickham:

I declare, under penalty of perjury, that the information and/or recommendations contained in URS' letter titled "**SLIC Case No. RO0002892, Chevron Sunol Pipeline, 2793 Calaveras Road, Sunol, CA – Proposed Installation – SVE System**" are true and correct to the best of my knowledge at the present time.

Submitted by:

Jeffrey Cosgray



April 23, 2008

Mr. Jerry Wickham  
Department of Environmental Health  
Alameda County Health Agency  
1131 Harbor Bay Parkway  
Alameda, California 94502

Subject: SLIC Case No. RO0002892, Chevron Sunol Pipeline, 2793 Calaveras Rd, Sunol, CA  
**Proposed Installation – SVE System**

Dear Mr. Wickham:

URS, on behalf of Chevron Pipeline Company (CPL), is updating Alameda County Environmental Health (ACEH) regarding the restarting of a Soil Vapor Extraction (SVE) System at the CPL site near Sunol, California.

### **Summary of Proposed Activities**

URS and CPL have conducted the following in order to facilitate site activities:

- URS has received confirmation from Pacific Gas and Electric (PG&E) that the requested electrical power hook-up to operate the SVE System may be completed by the week of May 19, 2008 if everything works as planned. PG&E requires URS to install a power pole to which the electrical hook-up will be provided. URS has discussed the installation of the power pole with Stratus Inc. (Stratus), the SVE system provider, to include this with the SVE system installation. A contract between CPL and PG&E will be negotiated prior to the installation of the SVE system. Stratus will be available to install the SVE system during the week of May 5, 2008.
- In association with the installation of the electrical power hook-up, the Alameda County Building Department will need to approve the plans for the power pole prior to construction. The time requirements for approval are uncertain.
- In a letter to the San Francisco Public Utilities Commission (SFPUC) dated February 28, 2008, CPL requested the removal of the trees currently preventing the safe execution of site activities. SFPUC denied this request in a letter dated April 16, 2008.
- CPL is currently securing a contract with a reputable tree removal service. While safety remains a top priority, CPL expects the removal of the trees to occur within the next two to three weeks.
- The reinstallation of the plumbing will occur immediately after the trees are removed.
- URS estimates the SVE system will be installed and online by June 2, 2008.

URS invites ACEH to conduct a joint site meeting for the purpose of understanding the current tree removal situation, to answer any questions ACEH may have, and to take suggestions regarding planned site activities.

**CPL requests that ACEH extend the SVE system operation deadline to June 2, 2008.**

URS will update ACEH again by May 15, 2008, or earlier, with the developments of the above mentioned items and any other significant information pertaining to the restarting of an SVE System.



Mr. Jerry Wickham  
Alameda County Environmental Health  
Chevron Pipeline Company Sunol, CA Site  
Page 2 of 2

If you have questions, please do not hesitate to contact me at (510) 874-3201.

Sincerely,

URS CORPORATION

Joe Morgan III  
Project Manager

Jacob Henning  
Senior Geologist

cc: Mr. Jeffrey Cosgray, CPL