

## **Wickham, Jerry, Env. Health**

---

**From:** Wickham, Jerry, Env. Health  
**Sent:** Tuesday, May 05, 2015 6:14 PM  
**To:** MacLeod, Carryl G; Coulter, Alexis N; Brian Silva (bsilva@croworld.com); Ehlert, Rosy; Sheets, Cheri  
**Subject:** RO2908 Schedule Extension for Work Plan, Mills Square Park, Livermore

Based on the project schedule discussed during our meeting today (May 5, 2015), the due date for submittal of Work Plan for Lead Delineation in Soil is extended from May 15, 2015 to June 1, 2015.

Regards,  
**Jerry Wickham**  
**Alameda County Environmental Health**  
1131 Harbor Bay Parkway  
Alameda, CA 94502  
510-567-6791  
[jerry.wickham@acgov.org](mailto:jerry.wickham@acgov.org)