

PHONE LOG

Date: June 16, 2015 2:38 pm

Phone call with Carryl MacLeod of Chevron Environmental Management. Chevron had planned to implement the work plan for delineation of lead in soils beginning next week. They have been given access to the park. The Chevron legal/management team has requested a meeting with the City of Livermore to negotiate future cleanup steps. However, the meeting has not been scheduled. Therefore, Chevron is planning to delay the work. Ms. MacCleod indicated that negotiations between Chevron and the city of Livermore are necessary and are not part of the schedule.

I indicated that the planned sampling work could be completed independently and there did not appear to be sufficient reason to delay the sampling. Therefore, I would not agree that there is a basis for a schedule extension.

Ms. MacCleod asked whether we would issue a notice of violation. I indicated that we would follow the same procedure we use when work is not completed as requested. We would issue a Notice to Comply followed by a Notice of Violation if the work were not implemented.

Jerry Wickham