



14 August 2013
File No. 39792-001

Mr. Jerry Wickham
Senior Hazardous Materials Specialist
Alameda County Health Care Services Agency
Environmental Health Services
Environmental Protection
1131 Harbor Bay Parkway, Suite 250
Alameda, California 94502-6577

Subject: Request for Extensions of Site Investigation Report Submittal Deadlines
Former Hanson Aggregates Radum Facility
Area of Concern 1 and Areas of Concern 2 through 5
3000 Busch Road, Pleasanton, California
(ACEH SLIC Case Number RO0002952)

Dear Mr. Wickham:

Haley & Aldrich is respectfully submitting this request to extend the deadlines for submittal of Site Investigation Reports (Reports) for the above-referenced sites. Currently, the deadlines for submittal of reports are as follows:

- The Report for Area of Concern (AOC) 1 is due 15 November 2013 per your 15 May 2013 Revised Closure Plan approval letter; and
- The Report for AOCs 2 through 5 is due 19 August 2013 per your 19 February 2013 Revised Closure Plan Approval letter.

We are requesting an extension on both deadlines due to the complexity of the ongoing work at the site and the interdependence of field activities within the AOCs. For example, within AOC 1 we have encountered a significant quantity of concrete that was not expected; this material required an additional two weeks for removal. In addition, over-excavation within AOCs 2 through 5 cannot be completed until the buildings are removed and the *Work Plan for Excavation and Demolition of the Wash Rack, Clarifier, Fenced Area/Concrete Slab, Associated Drainage Systems East of the Idle Truck Maintenance Building, and Concrete Piping Trench South of the Idle Truck Maintenance Building* receives final approval from both the Alameda County Health Care Services Agency and Livermore-Pleasanton Fire Department. Demolition of the buildings within AOCs 2 through 5 is currently scheduled to commence on 20 August 2013.

We would like to assure you that we are making significant progress on implementing the approved Revised Closure Plans, but simply require more time to properly complete field activities and prepare documentation.

Alameda County Health Care Services Agency

14 August 2013


Page 2

As such, we propose to combine all five AOCs into one Site Investigation Report and request an extension of the due date for the combined report to **20 December 2013**. Please advise us at your earliest convenience if this is acceptable.

Please call the undersigned at 925.949.1015 if you have any questions.

Sincerely yours,

HALEY & ALDRICH, INC.



Voytek Bajsarowicz
Senior Client Leader

cc: Livermore-Pleasanton Fire Department; Attn: John Rigter
ACEH – Jerry Wickham
USL Pleasanton Lakes, L.P.; Attn: Debra K. Patterson

C:\Users\kguthrie\AppData\Local\Microsoft\Windows\Temporary Internet Files\Content.Outlook\QKUEN9UZ\DRAFT 2013-0814-HAI-ACEH-Extension Request Letter.docx