

## Wickham, Jerry, Env. Health

---

**From:** Wickham, Jerry, Env. Health  
**Sent:** Wednesday, July 13, 2011 5:19 PM  
**To:** Elena Manzo  
**Subject:** RO2996: 316 38th Street Report Extension Request

Elena,

Based on your request, the schedule for report submittal for the above referenced case is extended to October 7, 2011.

Regards,  
Jerry Wickham  
Alameda County Environmental Health

---

**From:** Elena Manzo [emanzo@somaenv.com]  
**Sent:** Wednesday, July 13, 2011 3:53 PM  
**To:** Wickham, Jerry, Env. Health  
**Subject:** 316 38th Street Report Extension Request

Dear Mr. Wickham,

As we discussed, due to the fact that the property manager for RO0002996 will be out of county during the originally scheduled drilling of July 28<sup>th</sup> and 29<sup>th</sup>. Since he informed SOMA that he is not willing to allow our drilling to proceed without his oversight (since portion of our drilling is inside the property building), we have to postpone our drilling investigation until August 18 and 19, 2011. Based on this delay, we would like to request a one-month extension on our report deadline, originally due to your office on August 26, 2011. Thank you very much for your patience and understanding in connection to this project, please do not hesitate to call me at (925)734-6400, if you have any questions or concerns.

Sincerely,

*Elena K. Manzo*  
*Principal Scientist*  
*SOMA Environmental Engineering, Inc.*  
*925-734-6400 (Phone)*  
*925-734-6401 (Fax)*  
[www.somaenv.com](http://www.somaenv.com)