

**Khatri, Paresh, Env. Health**

---

**From:** Patton, Avery [Avery.Patton@amec.com]  
**Sent:** Friday, December 16, 2011 2:18 PM  
**To:** Khatri, Paresh, Env. Health  
**Cc:** chevypat@aol.com; Drogos, Donna, Env. Health  
**Subject:** RE: Crown Chevrolet - extension

Hi Paresh –

Thanks for your response. We'll still aim to get it done next week (we didn't want to count on an extension until we heard from you, so kept it moving forward).

Thanks!  
Avery

---

**Avery Patton**

P: 510-663-4154  
C: 415-378-3912

---

**From:** Khatri, Paresh, Env. Health [mailto:paresh.khatri@acgov.org]  
**Sent:** Friday, December 16, 2011 10:35 AM  
**To:** Patton, Avery  
**Cc:** chevypat@aol.com; Drogos, Donna, Env. Health  
**Subject:** RE: Crown Chevrolet - extension

Good morning Avery,

Your extension request has been accepted. We look forward to your submitted on January 20, 2012.

Sincerely,

Paresh C. Khatri  
Sr. Hazardous Materials Specialist  
Alameda County Environmental Health  
1131 Harbor Bay Parkway  
Alameda, CA 94502-6577

Phone: (510) 777-2478  
Fax: (510) 337-9335

E-mail: Paresh.Khatri@acgov.org

<http://www.acgov.org/aceh/index.htm>

**Confidentiality Notice:** This e-mail message, including any attachments, is for the sole use of intended recipient(s) and may contain confidential and protected information. Any unauthorized review, use, disclosure, or distribution is prohibited. If you are not the intended recipient, please contact the sender by reply e-mail and destroy all copies of the original message.

---

**From:** Patton, Avery [mailto:Avery.Patton@amec.com]  
**Sent:** Wednesday, December 14, 2011 4:21 PM  
**To:** Khatri, Paresh, Env. Health  
**Cc:** chevypat@aol.com

**Subject:** RE: Crown Chevrolet - extension  
**Importance:** High

Hi Paresh –

I hate to do this, I think we need additional extension on our remediation report.

We have been trying to meet our December 20, 2011 revised deadline (see below), but the excavation happened a little later than we'd planned, we had some delays in the lab data reporting, and our client goes on vacation tomorrow. Additionally, we are still waiting on the contractor to dispose of the waste water and some excavated material. As a result, it looks we're going to have trouble making the deadline.

We would like to push it back one month (due to upcoming holidays and our client's vacation schedule) and have the report due January 20 instead of December 20. Please let me know if you approve the extension.

Thanks,  
Avery

---

**Avery Patton**

P: 510-663-4154  
C: 415-378-3912

---

**From:** Khatri, Paresh, Env. Health [mailto:paresh.khatri@acgov.org]  
**Sent:** Thursday, September 15, 2011 7:54 AM  
**To:** Patton, Avery  
**Cc:** chevypat@aol.com; Ed Conti  
**Subject:** RE: Crown Chevrolet - extension

Hello Avery,

Your extension request for report submittal is acceptable.

Sincerely,

Paresh C. Khatri  
Sr. Hazardous Materials Specialist  
Alameda County Environmental Health  
1131 Harbor Bay Parkway  
Alameda, CA 94502-6577

Phone: (510) 777-2478  
Fax: (510) 337-9335

E-mail: Paresh.Khatri@acgov.org

<http://www.acgov.org/aceh/index.htm>

**Confidentiality Notice:** This e-mail message, including any attachments, is for the sole use of intended recipient(s) and may contain confidential and protected information. Any unauthorized review, use, disclosure, or distribution is prohibited. If you are not the intended recipient, please contact the sender by reply e-mail and destroy all copies of the original message.

---

**From:** Patton, Avery [mailto:Avery.Patton@amec.com]  
**Sent:** Wednesday, September 14, 2011 8:42 PM  
**To:** Khatri, Paresh, Env. Health

**Cc:** chevypat@aol.com; Ed Conti  
**Subject:** Crown Chevrolet - extension

Hi Paresh –

Your letter dated June 30, 2011, requested a remediation report and soil and groundwater investigation report by September 27, 2011.

We anticipate providing our investigation report by that date; however, we only today just received authorization from Crown Chevrolet's insurance company to perform the remediation work. We are planning to perform the remediation as soon as possible, but, based on the delay, we request a 3-month extension on the remediation report, with a new submission date of December 20, 2011.

I also wanted to let you know that we are expanding our remediation work to include a nearby area with similar conditions. We will be using the same techniques, and will document the additional remediation in the same report as our planned sump remediation.

Please let me know if you approve the extension request.

Thanks,  
Avery

---

Avery Patton, P.G., LEED® AP  
Project Geologist  
AMEC Geomatrix, Inc.  
2101 Webster St., 12th Floor  
Oakland, CA 94612  
P: 510-663-4154  
C: 415-378-3912  
F: 510-663-4141  
[www.amecgeomatrix.com](http://www.amecgeomatrix.com)

---

The information contained in this e-mail is intended only for the individual or entity to whom it is addressed.  
Its contents (including any attachments) may contain confidential and/or privileged information.  
If you are not an intended recipient you must not use, disclose, disseminate, copy or print its contents.  
If you receive this e-mail in error, please notify the sender by reply e-mail and delete and destroy the message.

---

The information contained in this e-mail is intended only for the individual or entity to whom it is addressed.  
Its contents (including any attachments) may contain confidential and/or privileged information.  
If you are not an intended recipient you must not use, disclose, disseminate, copy or print its contents.  
If you receive this e-mail in error, please notify the sender by reply e-mail and delete and destroy the message.

---

The information contained in this e-mail is intended only for the individual or entity to whom it is addressed.  
Its contents (including any attachments) may contain confidential and/or privileged information.  
If you are not an intended recipient you must not use, disclose, disseminate, copy or print its contents.  
If you receive this e-mail in error, please notify the sender by reply e-mail and delete and destroy the message.